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 1. Introduction 

This report was commissioned by Defra in order to provide a review of the inter departmental 

emergency programme of work to contain and eradicate Phytophthora ramorum (Pr) and 

Phytophthora kernoviae (Pk) that was overseen by Defra and the Forestry Commission (FC).  This 

covers the time period from the first discovery of Pr in Great Britain (GB) in February 2002, to the 

close of this programme in April 2009. A new programme is now in place and this report seeks to 

identify both best practice, and the lessons that should be learnt from this experience, in order to 

inform future work.  

 

Responding to the threat posed from Pr and Pk has posed an unprecedented challenge to the 

authorities responsible for plant and tree health in GB.  Several of the characteristics of Pr and Pk 

have made for a unique threat to which Defra, the FC and the devolved authorities of Scotland and 

Wales have had to respond.  This includes the diversity of habitats in which they have been found, 

woodland, historic gardens, heathland as well as plant nurseries; the large host range, and the initial 

high levels of scientific uncertainty over the nature of the pathogens and their impacts. Intervention is 

further complicated by infected sites having a mixture of public and private landownership, and 

differing levels of public access.  Thus, Pr and Pk have shown the ability to jump not only habitat 

types and species boundaries, but also agency responsibility boundaries, exposing vulnerabilities in 

terms of the way in which authorities can and should react.  

 

This report seeks to provide a balanced review of the emergency programme, incorporating the 

concerns, criticisms and suggestions for future policy, of those involved with designing and 

implementing policy for Pr/Pk and those involved with managing outbreaks on the ground. A review of 

the emergency programme response to Pr/Pk is not only important for improving the future 

management of Pr/Pk, but it is believed it will have wider significance in the future, in providing an 

important reference point for managing new plant and tree health risks. 

 

1.1 Current spread of Pr/Pk in Great Britain. 

In England and Wales there have been a total of 901 outbreaks of Pr at 766 sites between April 2002 

and June 2009. 261 of the outbreaks (231 sites) have been in the wider environment. 85 of these 

outbreaks have been eradicated with 176 on-going. At retail and productions sites there have been 

640 outbreaks (at 535 sites). 541 of these have been eradicated, with 99 on-going. (57 of these sites 

are plant passporting nurseries and 22 of the outbreaks are re-introductions). In the case of Pk, 

between October 2003 and June 2009 in England and Wales there have been a total of 74 outbreaks 

(on 73 sites). Five of these (four sites) have been on retail and production sites, with 69 in the wider 

environment. Of the retail and production sites, four of the outbreaks have been eradicated and one is 

on-going. In the wider environment, one of the outbreaks has been eradicated, with 68 on-going 

(personal communication Fera, September 2009). 
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Since 2002 in Scotland there have been 43 Pr outbreaks at 25 nurseries and garden centre sites  and 

three at newly landscaped sites. There are currently no ongoing nursery or garden centre outbreaks 

in Scotland. At established gardens since 2007 there have been 14 outbreaks involving 21 premises 

of Pr and two outbreaks involving four premises of Pk. There has been one outbreak with both 

diseases on the same plant. One garden outbreak of Pr is currently being eradicated, with two 

premises on annual visits and two on quarterly.  Four other outbreaks (one Pk, three Pr) are now on 

quarterly visits (personal communication John Speirs, August 2009). 

 

1.2 Methodology 

Through a series of face-to-face and telephone interviews, and an on-line survey,  this report seeks to 

reflect and examine the diverse, and sometimes contradictory, views expressed by both those 

implementing the emergency programme and stakeholders who have been involved with Pr/Pk 

management.   

 

This report is also informed by a review of the scientific and literature on Pr/Pk including Defra and 

FC publications, internal documents and the Programme Board minutes. 

 

1.21 Interview programme 

The authors carried out in-depth structured interviews of one to one and a half hours duration with 20 

individuals; 11 of these individuals had played a key role in implementing the emergency programme 

as civil servants, PHSI inspectors and research scientists, and 9 were stakeholders who have been 

involved, in a variety of capacities, with managing Pr/Pk outbreaks.  This report is also informed by a 

series of 13 interviews with stakeholders and employees of FC and Defra that were previously 

undertaken by the authors as part of an on-going Rural Economy and Land Use (RELU) programme 

funded project on Pr/Pk. The Section of the report on the Sudden Oak Death (SOD) in the US is 

informed by fieldwork carried out by the authors in California and Oregon in September 2008, 

including 9 interviews with managers, scientists and stakeholders. 

 

In order to protect the anonymity of these respondents, names have been omitted from this report. 

Direct quotes from respondents have been labelled „interviewee a’ etc. 

 

1.22 On-line survey 

In order to obtain the views of a wider group of people who have been involved with Pr/Pk, an on-line 

survey was implemented. Two versions of an on-line questionnaire were produced: The first was 

aimed at those involved with the implementing the programme in a variety of capacities. It was sent to 

all those named as being on the Programme Board and sub-groups for whom up-to-date email 

addresses could be supplied (50 people) and all plant health inspectors in England, Wales and 

Scotland (82 people). (Please see Appendix 1 for a copy of the questionnaire). These results are 
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based on 27 responses, a somewhat disappointing response rate of 20%. Whilst care has thus been 

taken as to the reporting of the conclusions that can be drawn from these responses, they have 

nevertheless raised many issues worthy of serious consideration for the future programme.  

 

An invitation to complete a second version of the questionnaire aimed at stakeholders was sent out to 

Defra‟ stakeholder list for Pr/Pk (88 contacts) as well as a random selection of 200 infected sites. For 

reasons of confidentiality, these invitations to participate in the survey were issued through Defra. 

(Please see Appendix 2 for a copy of the questionnaire). These results are based on 22 responses.  

Again the low number of respondents was disappointing, and care has been taken with interpreting 

the results.  However, a good range of stakeholders responded and this survey nonetheless provided 

some useful insights generally, and some important comments have been made.  
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2. Origins, timing and points of entry into the management of Pr/Pk 

 

2.1 Identification of Phytophthora ramorum and pest risk analysis 

A new Phytophthora was first identified infecting Rhododendron and Viburnum in Germany, and 

Rhododendron in the Netherlands, in 1993, but these observations were not formally reported at the 

time, nor was an identification made (Werres et al 2001; Sansford, 2009). Meanwhile, the death of 

tanoaks (Lithocarpus densiflora) was occurring in the San Francisco Bay area of California 

throughout the 1990s, an outbreak that would later be termed the „Sudden Oak Death‟ epidemic 

(Frankel, 2008). The causal agent, a new Phytophthora species, was not isolated until July 2000, but 

a chance visit to the USA by Professor Clive Brasier of FR established a link between this pathogen 

and the other Phytophthora described to him by a Dutch scientist earlier that year. The potential 

similarity between the organism in European nurseries and the America pathogen giving rise to 

Sudden Oak Death was then communicated to Forestry Commission Headquarters (Frankel, 2008; 

interviewee A, scientist). Brasier was asked to prepare a pest risk assessment (Brasier 2000) and this 

triggered the series of management interventions that will be assessed in this report. . 

 

Brasier‟s (2000) pest risk assessment noted that in the San Francisco area the disease was causing 

heavy mortality to three oak (Quercus or Lithocarpus) species, but that it was not yet established 

whether it could attack other oak species or any other tree genera. However, it was observed that this 

newly discovered organism posed a significant risk to UK native and exotic oaks and thus „might have 

a considerable potential for damage in the PRA area (the UK)‟ with nursery stock, timber and wood 

products identified as probable pathways. The PRA notes the high level of uncertainty about the risks 

posed but concludes: „Further research information is needed urgently. Obtaining this information 

may take some time. A decision on the Phytophthora’s risk status may therefore need to be taken 

before all the information is available‟ (Brasier 2000:25).   

 

The problem was brought before the EU Standing Committee on Plant Health (SCPH) in September 

2001. In April that year, a submission was made by Defra to Lord Whitty alerting him to the link being 

drawn between the two diseases and making the case for the FC to fund more research. The UK 

raised at SCPH the need for an EC wide survey. A second PRA was produced in the UK in April 2001 

(Jones and Sansford 2001). This stated that in the EU, a fungal pathogen that appeared identical to 

the SOD pathogen in California had been detected on Rhododendron in Germany and the 

Netherlands and Viburnum in Germany. It stated that it was not yet known if oaks growing in the 

UK/EU/EPPO were susceptible to the Phytophthora sp. causing sudden oak death in California, but 

that research should be initiated into finding the oak species that are susceptible and the identity of 

other potential hosts. It noted that Rhododendron are widely distributed as ornamental and 

naturalised plants throughout the EU. Rhododendron in the UK should be checked to ensure that the 

pathogen is not already present. It also advised that the distribution of the pathogen within the 
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EU/EPPO should also be determined so that appropriate quarantine measures can be introduced to 

prevent further disease spread. It stated that „in the meantime, it would be prudent to prevent further 

entry and spread by introducing controls on imports of known susceptible hosts and their products 

into and within the EU/EPPO from areas/countries where the pathogen has been found. 

Consideration should be given to continuation of EPPO Alert listing and to making the pathogen an 

EU/EPPO quarantine pest.‟  (Jones and Sansford 2001; 5). Both this PRA (Jones and Sansford 2001) 

and the datasheet (Jones and Sansford 2001a) note that Vaccinium ovatum is susceptible to Pr, and 

Jones and Sansford (2001a)  note  that  the pathogen may also be carried by plants of Vaccinium 

spp. However, the risk to heathlands is not specifically acknowledged until the March 2003 PRA 

(Jones, Sansford and Brasier 2003:7) that states: ‘Environmentally important UK/EU/EPPO 

Vaccinium heath and moorland species such as cowberry, bilberry and cranberry might also be 

potential hosts, if climate is not limiting‟ (P. Reed, CSL, 2003, personal communication). 

 

2.2 First findings of Pr and response 

As a result of the PRA, PHSI for England and Wales began surveys for the unnamed Phytophthora in 

the summer of 2001 (Sansford, 2009). There is a question over why there was not at this time a tree 

survey of oaks in the semi-natural environment given the potential threat, but it is assumed that the 

risk within the nursery trade was calculated as more significant. The geographical focus of the PHSI 

surveys for Pr were informed by a climate-matching model using the CLIMEX programme (carried out 

by Richard Baker at CSL) that was based upon identifying climatic similarities between the UK and 

Oregon and California in the USA. This research indicated that the South and West of the UK were at 

highest risk (Sansford, 2008).  

 

The unknown Phytophthora was formally described as a new species in October 2001 (Werres et al 

2001) and a third formal PRA followed in January 2002 (Jones, 2002).   As a result of this on-going 

survey work, in February 2002 the first case of Pr in the UK was found on Viburnum tinus in a garden 

centre in Southern England (Lane et al 2003).  

 

In April, notification of the first UK finding was made to the SCPH. On the 13th May 2002 the England 

emergency measures (Anon., 2002) came into force and on June 27th emergency measures were in 

force across GB. The UK emergency measures were first discussed in SCPH in May. Over the 

summer, EC measures were agreed (Anon., 2002a)  and on the 1st November  the EC emergency 

measures came into force and the UK emergency measures were aligned with these (Defra, 2005). 

These measures are still in place (see Anon, 2004; Anon, 2007) and the measures taken under this 

legislation are discussed in Section five.  The research programme began in the spring of 2002 

(please see Section four). The programme board first met in February 2003 (please see Section 

three).  
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In November 2003, the first confirmed case of Pr on an established tree in the UK was recorded on a 

southern red oak (Quercus falcata) in parkland in Sussex. This was the first record of an infected tree 

outside the USA. Over the following four weeks, a further four infected trees were identified at two 

historic gardens in Cornwall. At all three of these sites, Pr had earlier been confirmed as being 

present and causing dieback on Rhododendrons and several other ericaceous ornamental species 

(FC, 2004).  Between December 2003 and April 2004 the first major FC Pr woodland survey was 

conducted, focusing on locations where Rhododendron is found growing in admixture with trees. This 

consisted of inspections at 1217 high-risk sites across England, Scotland and Wales: based on 

climatic factors. A total of 335 samples were collected from symptomatic plants. All samples tested 

were negative for Pr. However, the report of the survey states that this did not prove that Pr was not 

present at these locations; rather, it merely indicated that it was not found during the survey. 

Nevertheless,  it was concluded that „Pr, if it is established in Britain‟s wider woodland environment, is 

at an extremely low level of incidence and that the national policy of containment and eradication at 

those sites where it has been found, remains fully justified‟ (FC, 2004). Further FC surveys were 

carried out (see Section five) but the first positive sample was not found until June 2006, although a 

significant proportion of water bait samples had been found positive in the May- August 2004 survey 

(FC, 2004a).  

 

In terms of the initial response to the outbreak, our work suggests that the authorities acted as rapidly 

as could reasonably be expected, both in acknowledging the risk and in putting together a PRA. In 

the on-line questionnaire, those involved in implementing the measures were asked whether they 

thought that, once the risk from Pr had been identified, the GB authorities had acted quickly enough 

to put in place measures (Question 5).  Most felt that there had been a prompt response, although 

observing that knowledge and information about the disease were limiting factors; the GB authorities 

actions were “based on the information available” [survey respondent] and “the speed was dictated by 

the knowledge which had to be build due to the relative newness of the situation” [survey respondent 

]. Broadening out the question, to cover the entire response to Pr, a similar theme emerges. Question 

6 asked respondents to respond to the statement "Overall, the GB authorities' initial response to the 

Pr outbreak has been as rapid and effective as could be expected" (see Figure 1 below). 
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Figure 1: Bar Chart showing responses to statement  

"Overall, the GB authorities' initial response to the P.ramorum outbreak has been as rapid and effective as 
could be expected (Implementers survey, Question 5). 

 

The comments made by the respondents indicated that the response, as previously described, was 

considered as rapid and effective as could be expected. For example: 

“Contingency was in place to take appropriate action once the disease was confirmed 
in the UK. Type cultures had been obtained and diagnostic protocols in place prior to 
inspectorate surveys. A number of pest risk analyses had been carried out to ascertain 
risk prior to first finding.” [survey respondent] 
 
“In response to the 2001 PRA the PHSI commenced surveys for P. ramorum (before it 
was formally-named) and the Defra R and D programme, recommended in the PRA, 
started in 2002.” [survey respondent] 
 
 “The GB Authorities took immediate emergency action after the first finding in May 
2002 to mitigate the spread of P. ramorum.  This included increased surveillance, 
emergency legislative measures and Pest Risk Analysis.” [survey respondent] 

 

The limiting factor in terms of the speed of the response was commonly observed as the uncertainties 

about the impact and management of the disease in the UK, due to the low level of scientific 

information available (given that this was a newly identified Phytophthora). It was; 

“Very difficult to judge the risk of this pathogen to UK flora. This is due to different 
conditions (both climatic and alternative hosts), different strains and different species 
of tree hosts compared to the USA where the pathogen is involved in wide spread tree 
mortality in some areas.” [survey respondent] 

 

At the political and practical level it is considered that the response progressed in line with the 

developing state of knowledge at the time: 

“We responded to this new disease in the best way we could until more scientific 
knowledge was gained”. [survey respondent] 
 
“I think in relation to the development of a completely new organism, from our 
perspective, I think we responded pretty well.” [survey respondent] 
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“Research was ongoing and action needed to be taken in a responsible informed 
manner to stop knee jerk reactions.” [survey respondent] 
 
“Always possible to do better, but hard to achieve political and resource backing 
against an uncertain and previously unknown risk.  [survey respondent] 
 
“This was new to all of us, we had no idea of how it was carried, and many people 
thought it had been indigenous for many years”. [survey respondent] 

 

2.3 The response of the plant health authorities to the risk posed by P. kernoviae 

Following surveys carried out for Pr, a new Phytophthora species was isolated in Cornwall in October 

2003 almost simultaneously on two sites that were some 23km apart. One was made by FR scientists 

from a large bleeding canker on a mature beech (Fagus sylvatica) and from an adjacent 

Rhododendron, and the other by CSL from R. ponticum and Rhododendron spp. from an established 

woodland adjoining a commercial nursery (Sandsford 2008; interviewee C). By December 2003 it had 

been confirmed that these outbreaks were due to the same organism.  

 

The first PRA for this new Phytophthora taxon C sp. nov. (as it was first called, then kenovii as used 

in the legislation) was completed in February 2004 (Sansford et al 2004). This reflected the first PRA 

on Pr; in terms of the high levels of uncertainty given that it was a new species of Phytophthora. It 

noted that the pathogen posed a risk to at least beech and Rhododendron, had a potential to spread 

geographically and to other unidentified hosts. An exotic introduction of unknown origin, the 

management of entry pathways was consequently difficult. It was recommended that destruction of 

infected plants be carried out, along with further surveys to determine the true distribution of the 

pathogen, along with host range testing to inform future inspections and surveillance work (Sansford 

et al 2004).  Subsequently, Pk has been identified in New Zealand where it was first officially  

reported to be present in March 2006 (Sansford 2008) although it is now understood to have been 

present there since the 1950s (Ramsfield et al 2007). 

 

Pk was found extensively in an area of about 12.24 square km in southern Cornwall between Redruth 

and Falmouth. The Plant Health (Phytophthora kernovii Management Zone) (England) Order 2004 

(Anon 2004a) was introduced in December 2004 and gave Defra and the FC specific powers within 

this defined area of Cornwall where P. kernoviae was first identified. (This measure is discussed in 

Section five). Statutory action to eradicate and contain P. kernoviae in the UK is taken under the Plant 

Health (England) Order 2005 (and equivalent legislation for Scotland, Wales and Northern Ireland) 

and the Plant Health (Forestry) Order 2005. This new species was formally named by Brasier et al 

(2005).  

 

Implementers of the Emergency Programme were asked (Question 7) whether they though that once 

the risk of Pk was identified, whether the GB authorities had acted quickly enough. Four respondents 
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answered no, 23 answered yes. Again, resource levels were identified as a limiting factor. 

Additionally, the following comments were made by respondents: 

“By this time Pr was taking off and large resources were being used for this, because 
Pk was unknown (not like USA/SOD) it was thought to be less significant. It took 
longer for the risk or its distribution, to be noted and by this time Defra appetite for 
another Pr (type campaign seemed to decrease… because we already had a major 
campaign”. [survey respondent] 

 
Further, it was noted that: 

“There was an earlier opportunity to address the two main areas of Pk foci in 
Cornwall - this was turned down at ministerial level because it was felt that the 
scientific evidence was not substantial enough at that time.” [survey respondent] 

 

Question 8 (Figure 2) asked respondents to respond to the following statement: "Overall, the GB 

authorities' initial response to the P.kernoviae outbreak has been as rapid and effective as could be 

expected." 
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Figure 2: Bar Chart showing responses to statement  

"Overall, the GB authorities' initial response to the P. kernoviae outbreak has been as rapid and effective as 

could be expected (Implementers survey, Question 8). 

 

Positive comments included the observation that lessons had been learnt in dealing with Pr: “Our 

experience with P. ramorum ensured an extremely rapid response to Pk” [survey respondent] with 

“the measures being applied to Pr were largely adopted along with wider R&D” [survey respondent]. 

Indeed Pk got absorbed into the existing programme board structure, which arguably allowed a rapid 

response, but it has meant that “it‟s been more difficult for people outside that programme board and 

outside the researchers is to be clear that these are two quite separate organisms” (interviewee C, 

scientist). It was argued that: 

“Again, this is difficult to judge the risk. In this case as the pathogen was new to 
science, so I think the response was appropriate.” [survey respondent] 
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However, others have been more critical: 

“Resources were initially devoted to P. ramorum.  Once P. kernoviae was found 
(October 2003) resources were stretched and although the PHSI included the 
pathogen in their surveys, there was no will/money to develop an R and D 
programme for this new threat. “  [survey respondent] 
 
“Equal and similar action should have been taken as for Pr, whereas there was 
less interest by Policy/PHSI as they were becoming overwhelmed with Pr.” [survey 
respondent] 
 
“Acted quickly enough but needed to put like any other outbreak more resource 
and therefore effort into initial survey to establish extent of problem and then 
likewise if required into eradication.” [survey respondent] 
 

2.4 Reflections 

The rapid initial response of the UK authorities once the risk from Pr had been assessed, appears to 

be a good example of caution being exercised in the context of uncertainty and thus a successful 

application of the precautionary principle by Government. The initial actions by authorities have been 

described as “a holding action while we understood the nature of the problem we were dealing with” 

(interviewee D, policy maker). There is no evidence to suggest that, given the level of available 

knowledge about the risk from Pr, action could not have been taken any earlier. A series of thorough 

PRAs was produced and acted on. Meanwhile, this episode does illustrate the importance of 

international scientific connections, and the capacity to share information about future threats in good 

time.  This response was made possible by „the collaborations and the connections […] with the 

USDA Forest Service and university researchers in California and Oregon‟ (interviewee C, scientist). 

Whilst the Dutch and German observations of a new Phytophthora had been made in 1993, even if 

they had been shared earlier with the international community, it seems unlikely that this would have 

made any difference to when the risk from Pr to the semi-natural environment was first known, as the 

Phytophthora causing „Sudden Oak Death‟ was not isolated until 2000 (interviewee A, scientist). 

Nevertheless, it is possible to speculate that this would have enabled the USA scientists to make the 

link for themselves. A related consequence of the delay in widely reporting the new Phytophthora 

finding, was that it meant that there was almost 10 years for Pr to circulate in the nursery trade. In 

addition to potentially allowing the wider spread of Pr, this is likely to have increased the risk to the 

trade itself, within which the threat had been established on the continent. 

 

In the absence of reports of Pk from elsewhere, the pathogen was found by chance during the Pr 

survey. For the UK, Pk is considered to be a recent exotic introduction. This raises a number of 

questions about the ability of the UK to identify „new‟, „unknown‟ or „un-listed‟ pathogens (see Section 

9.12). It does indicate the potential value of pro-active surveying to identify the presence of new 

pathogens as early as possible and raises the question of whether more routine surveillance should 

be done (interviewee D, policy maker). Whilst there is clearly a question of how limited resources are 

best spent, there seems to be value in a more systematic, long-running routine sampling and 

monitoring to find out what is present. Clearly the earlier a new pathogen is identified, the better 
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chance for effective action against it.  Indeed, despite efficient responses as described here by the 

responsible authorities, by the time Pr was identified as a problem, and found in the UK, it was 

already too late in that it had moved out of the nursery trade, where it is easier to contain, to the wider 

environment.  
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3. Institutional structures and approaches to interdepartmental decision making. 

 

3.1 Programme Board Management Structure 

The initial response by the authorities to the Pr risk was the setting up of an operations group. 

However, as the seriousness of the outbreak grew, an interdepartmental programme board was set 

up. The „Phytophthora ramorum Programme Board‟ first met on 26th February 2003. It met 20 times 

with the 20th meeting being held on 13th February 2009.  The creation of this structure wasn‟t a unique 

response to such circumstances, but it was unusual, and the running of such a programme was 

perceived as „quite an innovation‟ (interviewee D, policy maker) and „culturally‟ new for many in plant 

health. There is an international standard phyto-sanitary measure (ISPM) on this type of management 

structure. The remit of the Board is given below in Figure 3: 

 

 

 

Figure 3: Remit of the Phytophthora Programme Board 
 [Source: Second meeting 12th June 2003 Phytophthora ramorum programme board minutes] 

 
 
Remit 
 
1. The Programme Board has been formed to have an overview of the administration and science of 

Phytophthora ramorum, to underpin decisions made and the policy adopted by government on all 
aspects of the disease, in particular - 

 Detection and eradication of the disease 

 Development and implementation of EC and UK legislation related to the disease 

 Co-ordination and harmonisation of measures taken by the territories and Forestry Commission 

 Research programmes and ad-hoc projects on aspects of the detection and identification, biology, 
control and eradication of the disease 

 
2. Among its functions will be  

 discussion of developments  

 reports to Ministers and senior management 

 providing feedback to other interested divisions and departments 

 ensuring inspectors have the necessary tools 

 commissioning of studies, if necessary 

 determining research priorities 

 consideration of progress of research projects 

 consideration of reports from the eradication and containment group 

 formulating and overseeing and outbreaks contingency plan 

 consideration of publicity initiatives 
 
3. The group will meet every three to four months, or more frequently if events so determine 
 
4. Members are: Dr Stephen Hunter, chief plant health officer and head of plant health division, Defra; 

Professor Stephen Hill, head of the plant health group at Defra‟s Central Science Laboratory; Roddie 
Burgess, head of plant health branch, Forestry Commission; Dr David Slawson, Principal Plant Health 
and Seeds Inspector, Defra; Charlie Greenslade, head of plant health branch, SEERAD.  Dr Hunter 
chairs the group and the secretary is Steve Ashby, plant health division, Defra. 

 
5. The group may call on experts in particular fields to attend to discuss subjects in their area of 

competence. 
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Question 11 of the implementer‟s questionnaire asked for a response to the following statement: "The 

Phytophthora Programme Board was an effective mechanism for overseeing the Pr and Pk outbreak". 

The results are displayed in Figure 4 below: 
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Figure 4: Bar Chart showing responses to statement  
" The Phytophthora Programme Board was an effective mechanism for overseeing the Pr and Pk outbreak". 

(Implementers survey, Question 11). 

 

It is apparent from the responses to the questionnaire and interviews that there are quite differing 

views on the effectiveness of the Programme Board. These differing and somewhat contradictory 

views are reflected in the discussion that follows.  

 

3.2 Strengths of the Programme Board 

Question 12 asked “What, in your opinion, were the main strengths of the Phytophthora Programme 

Board and Sub-groups?” and this question was asked of all the interview respondents. It was 

commonly stated that the main strength of the Board was that the key departmental players were 

involved from the early stages. Representatives from PHD, PPHSI, CSL, FC and SEERAD attended 

throughout. This allowed for the effective co-ordination between responsible parties. The creation of 

„sub-groups‟ allowed for the effective involvement of stakeholders. Initially, five were set up; 

resources, science, press and publicity, Cornwall disease management zone and field 

implementation (Industry liaison group Board minutes fourth meeting 28/1/04).  

 
“The main strengths were ensuring a consistent and focussed approach to the 
management of these diseases by GB Plant Health Authorities.  It provided good 
legal, operational and strategic delivery.“ [survey respondent] 
 
“It was inter-departmental and designed to deal with all the key issues (science, main 
outbreak areas, nursery infections etc.) … It involved a wide range of stakeholders.” 
[survey respondent] 
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“Programme Board had all the appropriate members and ensured a joined up 
approach. Sub-groups were appropriate and gave good liaison between individuals 
working at the operations end, plus Industry liaison group have a good link and 
communication with industry stakeholders.” [survey respondent] 
 

It is argued that the small size of the Board, allowed rapid feedback from the sub-groups (particularly 

the industry liaison group) about what was and wasn‟t working to the main Board. It was also 

commonly perceived that the inter departmental Board brought together: 

 “Considerable scientific and technical expertise; substantial policy experience.” 
 [survey respondent] 
 
 “A wide group of 'experts' from most regions of the country who had a will to do 
something.” [survey respondent] 

 

The location of the meeting was rotated, and this was an aspect that was praised. 

 

3.3 Programme Board weaknesses 

Question 13 asked „What, in your opinion, were its main weaknesses?‟. Five main areas of concern 

were identified: 

 

3.31 Programme Budget  

The Programme Board did not have its own programme budget, but co-ordinated activities/funds 

across all the government bodies and devolved authorities. Several respondents, didn‟t see this lack 

of a central budget as causing particular problems with the Programme Board giving a steer on what 

was funded out of the separate authority‟s provisions. However, others perceived that the lack of a 

budget dedicated to, and managed by, the Programme caused some difficulties. Whilst good 

communication and interaction to mitigate some of these difficulties was noted, there were differing 

views between the different bodies about what was necessary, and how urgent it was, and this 

tended to mediate what money got spent where.  It was also observed that “The original plan included 

a resources subgroup, but this rarely met, and prioritisation of resources across the Programme was 

difficult” [survey respondent].  The new Programme has its own budget, and it is hoped that this will 

resolve some of the problems identified above. 

 

3.32 Speed of process and decision-making 

There was criticism that the decision-making process was slow and too protracted due to the high 

number of people involved. There was concern voiced that the meetings were not regular enough. 

One respondent commented that “At times there is the potential for events on the ground to have 

altered and there could be a delay before this is discussed at the next PB meeting” [survey 

respondent]. The Programme Board was considered “a bit cumbersome for the day to day stuff‟ 

(interviewee B, disease manager) and so decisions were made below the programme on a day-to-

day level in order to get the flexibility needed, in cases for example when decisions were needed very 

quickly.  
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It was observed that some of the sub-groups should have been reviewed more regularly. For 

example, with the field implementation group the formal structure of the sub-group with meetings and 

minutes was too cumbersome, whilst the publicity group on reflection was deemed unnecessary as 

their tasks were carried out anyway. The suggestion was made that the structures should be 

reviewed at least once a year, if not more often, to ascertain whether each working group was 

fulfilling its purpose, and if it wasn‟t take actions to change it. 

 

There was concern that the link up between all the sub-groups and the Programme Board was not 

always that strong. 

 

3.33 Membership 

Conversely, others thought that the membership of the Programme Board was not inclusive enough.  

For example, one respondent to the implementation survey argued “I was not confident the 

membership was wide enough to give an objective view of what should be done, or not done”. Whilst 

groups such as the National Trust and the RHS were asked to join, there is a question of whether 

they should have been more strongly encouraged as they were not immediately forthcoming. 

 

Criticisms have been made that several key scientists working on Pr /Pk in FR and CSL were not 

included as full members of the Board from the beginning and did not attend on a regular basis. Initial 

involvement was deemed good, but this engagement was perceived to reduce over time. Whilst there 

was a science sub-committee, and research reports were presented to Defra, some scientists 

reported feeling removed from the decision-making process as they were represented, rather than 

directly engaged and the process suffered from a lack of feedback. Direct consultation of scientists by 

management has been identified as being needed, and an annual meeting suggested. The science 

group was also criticised for having too many researchers on it and was more a forum for information 

exchange than functioning at the higher level of identifying and prioritising research needs. 

 

3.34 Devolved authorities 

The programme was GB only and Northern Ireland (NI) weren‟t represented on the inter-departmental 

programme board, although they were sent copies of the minutes.1 It is acknowledged that 

communications with NI were not good at the beginning (as they didn‟t have Pr/Pk at this point in 

time) but improved later on.  In August 2007, the first finding in NI of Pr on an established plant was 

confirmed in a domestic garden. It was believed that it made sense in plant health terms for NI to 

work more closely with the Irish Republic in managing the disease situation across Ireland as a 

whole. However, better communication and exchange of information with NI authorities could be 

beneficial. 

                                                 
1
 Northern Ireland forest policy is a devolved matter within the UK. See 

http://www.forestserviceni.gov.uk/index/about-us/what-we-do/about_us-policy.htm. 

http://www.forestserviceni.gov.uk/index/about-us/what-we-do/about_us-policy.htm
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Plant health is also a devolved matter in Wales. There was a Swansea sub-group providing some 

links, but Wales were not represented on the main board. It is strongly suggested that Wales do have 

a place on the new Board. Connections with Scotland were considered good with representatives of 

SEERAD on the Board from the beginning.   

 

3.35 Failure to engage with conservation organisations 

The habitats where Pr /Pk has been found in the UK have evolved and increased over time from 

initially nurseries, to woodland and then to heathland, partly due to a broadening of surveying. Early 

research indicated that Vaccinium myrtillus was susceptible (see Jones and Sansford [2001a]  and 

Jones, Sansford and Brasier 2003 for concern with Vaccinium spp.)  and this generated concern 

amongst some on the Board because heathland in the UK is a key habitat, and the UK has a large 

proportion of the world‟s lowland and upland heathland. The potential for Pr/Pk to cause a major 

conservation issue for the UK was recognised. However, it is acknowledged that “we struggled to get 

the conservation organisations, both the governmental and non-governmental ones, really engaged” 

(interviewee D, policy maker). Once, Pk had been found on Vaccinium in heathland, Natural England 

were engaged very quickly, but it is wished that they had been engaged earlier: 

“The other weakness was that the Programme Board was not able to get real 
engagement with the conservation interests during the early years as the problem 
was seen as a nursery/invasive Rhododendron issue.  This only changed (and then 
very rapidly) once we found infection in Vaccinium in heathland and the potentially 
severe damaging nature of it became apparent” [survey respondent] 

 

It is understood that before Pk had been found on Vaccinnium, the theoretical risk identified through 

scientific research was not given priority over more pressing, current issues. This raises issues for the 

communication of risk and broader risk management issues. Action is required in response to 

potential threats (as in the initial surveys) rather than realised threats in order to avoid reactive rather 

than proactive policy. 

 

It is understood that the finding of Pk on heathland contributed to the decision to fund the new 

programme. The Board composition needs to reflect this, and it has been stated that the new Board 

will deal with this by including, for example, Natural England and the Countryside Council for Wales. 

However, the lack of engagement with other non-governmental conservation, environmental and rural 

interest organisations is of concern and it is recommended that more work is done to involve them 

with Pr/Pk (and plant biosecurity issues more broadly). 

 

The success or otherwise of the management board has been down to some extent by the individuals 

involved and the level of commitment and ability to work together they have demonstrated. This is 

something that should be kept in mind for the future. 
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3.4 Interdepartmental working 

Implementer survey respondents were asked whether they thought there had been good coordination 

between Government agencies under the emergency Pr/Pk programme (see Figure 5). 
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Figure 5: Bar Chart showing responses to statement  
" There has been good coordination between Government agencies under the emergency P.ramorum  and P. 

kernoviae programme" (Implementers survey, Question 16). 

 

Views on how well the different Government agencies worked together varied quite considerably.  

However, it is argued that on the ground, specifically in Cornwall, that FC and PHSI worked together 

well.  A specialist Pr/Pk unit was set up in Polwhele, Cornwall. This was considered by many to be an 

extremely good element of the programme. Particularly, it meant that there was a FC person attached 

to this PHSI programme: 

 
“It brought complementary skills and there was knowledge and competence there 
that we didn‟t have… so some of the … clearance work… there needed to be 
funding mechanisms, so actually having Forestry Commission, a Forestry 
Commission officer permanently attached to that unit was, you know, he had those 
skills and competencies, negotiating contracts, using grant mechanisms to fund it 
where necessary. We didn‟t have those skills and it was marvellous to bring them 
onboard, and that worked really, in fact one thing that worked brilliantly was that.” 
(interviewee B, disease manager) 

 

The research findings point to the importance that the existing well-praised working relationships, 

between PHSI and FC staff in Cornwall, and between owners / staff at infected sites and PHSI/FC, 

can continue. Continuity of staff should be ensured. 

 

However, others were more critical: One respondent noted that „The involvement between FC and 

Defra can be confused for stakeholders when dealing with on the ground issues‟. Indeed, this is 

illustrated by the remarks of one stakeholder:  



 20 

 
„I‟m met various others who have been going around the place examining the plants. 
I‟m not quite sure which areas they‟ve all come from. I‟ve been to various 
conferences when various people from all sorts of places have attended and spoken, 
but I couldn‟t sort of tell you, really, what are the organisations they come from.” 
(interviewee F, stakeholder) 
  

From the stakeholder point of view, dealing with separate agencies has caused some confusion. 

There has been criticism of the way in which responsibilities were divided up between the FC/ FR and 

Defra / CSL. (See Section four in the particular case of research). 

 
“… there has been a lack of joined-up thinking between the FC/FR and Defra/CSL. 
Some of this is historic based upon responsibilities for trees versus non-trees but for 
pathogens that affect both types of plant information sharing and actions have been 
separated because of the respective politics and power 'struggles' involved.”[survey 
respondent] 
 
“…there are always territorial issues. And I think maybe this one is quite a difficult 
one because clearly the FC would see itself taking the lead on trees and, particularly, 
as the name implies, forest trees, and Defra would see it taking itself, …the lead on 
the environment but also with that responsibility for plant health at a nursery level as 
well. So there are going to be overlaps and there are going to be conflicts of 
interest.”  (interviewee C, scientist) 
 
 

Different solutions to these difficulties have been suggested, and this is discussed further in Section 

9.9. Suggestions made by respondents for the future structure of the programme board that this 

report recommends should be given serious consideration are also discussed in Section 9.10. 
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4. The use of science and the development of the policy evidence base 

 

4.1 Funding, knowledge base and research relevance 

The response has been appropriate and timely. As described in Section one, in the judgement of 

most stakeholders, the initial PRA was conducted rapidly, framing the problem accurately and has 

subsequently been developed as new information arises. Both at CSL and FR (and at 

Imperial/Reading and Cambridge universities), high quality research has been carried out on the main 

issues pertinent to immediate risk assessment, characterisation, laboratory and field identification, 

host range and sporulation, dispersal, management and inspection modelling. Following the 

discovery of Pk the research programme was immediately extended to quantify the new threat. 

 

Whilst a number of issues, particularly relating to the specifics of management, and general disease 

ecology in different systems remain to be investigated, the issues researched to date are the basic 

building blocks of research and represent a suitable range of topics if funding is limited. Given more 

funding (perhaps from the research councils, and without using infected material), research into 

potential management approaches in heathlands could have been undertaken before the infection 

was realised, perhaps reducing the current state of uncertainty. The threat was flagged up early in the 

PRA process (Jones, Sansford and Brasier 2003), and the difficulties of potential management in a 

protected semi-natural habitat where the majority of dominant and sub-dominant species are 

potentially susceptible were immediately apparent.  

 

Question 21 of the implementers questionnaire asked “In your opinion, how adequate is the scientific 

knowledge base concerning P.ramorum  and P.kernoviae in this country? “ Respondents were asked 

to specify for five areas: Identification, Dispersal / Transmission, Effects of management; Host range 

and spore production and future risks. The frequency of responses is shown in Figures 6 to 10 below.  
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 a. Identification 
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Figure 6: Bar Chart showing responses to question 
“In your opinion, how adequate is the scientific knowledge base concerning P.ramorum  and P.kernoviae in this 

country in relation to “Identification”? (Implementers survey, Question 21a). 

 

 

 

B. Dispersal / Transmission 
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Figure 7: Bar Chart showing responses to question 
“In your opinion, how adequate is the scientific knowledge base concerning P.ramorum  and P.kernoviae in this 

country in relation to “Dispersal / transmission?” (Implementers survey, Question 21b). 
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C. Effects of management 

Question 21 c
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Figure 8: Bar Chart showing responses to question 
“In your opinion, how adequate is the scientific knowledge base concerning P.ramorum  and P.kernoviae in this 

country in relation to effects of management?” (Implementers survey, Question 21c). 

 

 

  

d. Host range and spore production 

Question 21 d
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Figure 9: Bar Chart showing responses to question 
“In your opinion, how adequate is the scientific knowledge base concerning P.ramorum  and P.kernoviae in this 

country in relation to host range and spore production?” (Implementers survey, Question 21d). 
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e. Future risks 
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Figure10: Bar Chart showing responses to question 
“In your opinion, how adequate is the scientific knowledge base concerning P.ramorum  and P.kernoviae in this 

country in relation to future risks?” (Implementers survey, Question 21e). 

 

As the Figures above show, in the majority of cases the relative adequacy of the knowledge base was 

deemed to better for Pr than for Pk where there is a general feeling that more of the research has 

been dedicated to Pr.  The knowledge base in the cases of „Identification‟ was thought to be good in 

the majority of cases, whilst for the other four areas respondents were mostly of the opinion that 

knowledge was mostly good or fair with some indicating it was poor. 

 

 

4.2 Organisation 

Both Pr and Pk represent a new cross habitat challenge for both management and research. As such 

the pathogens did not fall exclusively into either of the traditional domains of CSL or FR. At an early 

point, the decision was made that since Rhododendrons are large ornamental shrubs, they should be 

dealt with entirely by CSL, and that FR should not conduct research into woodland Rhododendron. 

This decision was apparently made with the intention of clarifying funding, but failed to take into 

account the areas of expertise of each organisation, and the complex nature of the problem. From an 

objective viewpoint this decision seems both artificial and inappropriate. As reported by those 

interviewed for this research, it has caused continual difficulties, where CSL have been required to 

conduct research which would for another disease have been conducted by FR.  

 

There is a high degree of mutual respect between FR and CSL at the research level. This has 

resulted in the development of a satisfactory working relationship to meet the new challenge. 

However, there is evidence from our survey of stakeholders that the results of the separate research 
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studies were not always fully shared with the other organisation. The possibility of joint research 

projects was never followed through by funding bodies. The artificial boundary of responsibility 

between CSR and FR on this issue has had a particular impact on research into ecosystem level 

science. In the woodland system, trees become infected via and unknown pathway due to complex 

3D (above and/or below ground) spore movement from R. ponticum. An understanding of the 

infection of trees can only be gained by direct ecological study of this system, and while there is some 

understanding of the role of rhododendron the overall epidemiology of the disease, important 

epidemiological questions remains unanswered. Since R. ponticum acts as the vector for the 

pathogens in woodlands, this is akin to excluding the mosquito from malarial research. Further to this, 

many of the microclimatic and dispersal conditions in managed gardens are similar to those of 

woodlands, and FR expertise would have been useful in this context. Similarly we have been advised 

that CSR expertise could have been better deployed concerning tree-related issues. Hence, whilst 

CSL appear to have adapted well to new research challenges, some of our respondents have argued 

that it is appropriate to allocate research to those best qualified to address specific questions, rather 

than according to an arbitrary species specific delineation. Indeed good management practice is to 

use each individual as efficiently as possible. It seems unlikely that a more flexible approach to the 

allocation of research would have been problematic.  

 

As the outbreak spreads to heathlands, the problem widens. Neither CSL nor FR has existing habitat 

specific expertise to address the problem. Some respondents argued that a full reappraisal of the 

organisation of research into cross-habitat threats is required. It is possible for scientists from different 

research organisations to both compete for funding and subsequently work co-operatively. In a 

complex ecological context, with variable degrees of symptomatic, asymptomatic, foliar, stem and 

root infection the occasional replication of research in different contexts is not unfortunate but rather 

essential. 

 

4.3 Dissemination and uptake 

There has been praise for CSL and FR research scientists for their role in personally sharing their 

research through presentations, for example to  the Cornwall working group.  This was viewed as 

valuable in building relationships and demonstrating to stakeholders the seriousness of the problem. 

Nevertheless, there is a perception from some of the ground managers/ inspectors that the flow of 

information from research was not as rapid as it could have been. This may, however be due to a 

poor understanding of the development of knowledge on these pathogens. However, on occasions 

information was not being communicated until a final report was written and published. Whilst there 

was an appreciation that there are potential problems with sharing information before research 

findings are confirmed, it would be valuable for those working on the ground if information was 

passed on before the end of a research project.  
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Both Defra and FR websites have maintained up to date information on the epidemics and some 

aspects of the research. Project reports are often uploaded, and a key findings document has been 

maintained and improved over time. Nevertheless, the nature of web information means that the full 

extent of available information is not always obvious. Critically, web and other published material is a 

passive form of dissemination. In this case, rapid dissemination of research findings to PHSI and FC 

inspectors is essential so that they can be passed on to managers on the ground. An alert 

mechanism to tell individuals about updates to web content  via an email bulletin would be helpful 

here. 

 

There is an additional and critical factor in the uptake of information, particularly where there is a high 

degree of uncertainty as in this case. People are selective in what they choose to believe and the way 

they interpret information. Long distance aerial transport of spores, whilst theoretically postulated was 

widely dismissed in favour of a more optimistic short splash dispersal distance until proof from the 

US, and this view persists. Many gardeners perceive the threat to be largely R. ponticum specific, in 

that they can manage the disease by removing R. ponticum alone, choosing to ignore evidence of 

high sporulation from other Rhododendron cultivars and other species in their gardens. The threat 

from persistence in the soil, causing infection of susceptible replanting is also debated, despite clear 

evidence from both research and from in situ replanting. In combination these selective 

interpretations of the evidence result in inappropriate management.  

 

To some extent this is true within the development of policy in response to research. Research results 

are filtered through an intermediate representative who is likely to be qualified to comment only on a 

specific part of the system. This is not a problem specific to this issue; indeed geneticists making 

unfounded public statements on ecological ramifications was the main contributor to the breakdown 

and polarisation of the GM debate. Taking random examples: can an expert in systematics or 

entomology be expected to critically filter theories of dispersal, or an expert in commercial forest 

economics comment on oomycete chlamydospore viability? In order to ensure an unbiased and 

objective flow of information, the fewer intermediaries the better. As suggested below regarding 

information flow in the other direction, meetings between actual research scientists and field 

managers/policy makers are to be encouraged. 

 

The perception of the threat to heathlands is an interesting case. This was flagged up as a major 

concern early in the PRA, subsequent inoculation studies at CSL and modelling studies at Reading 

confirming the threat posed by both pathogens.  Prior to the actual discovery of infected Vaccinium 

myrtillus in Dec 2007, there was little concern beyond the scientists and policy makers in the plant 

health area though Defra‟s decision to begin funding PHD research at this point suggests that the risk 

was beginning to be recognised). Indeed despite further confirmation of the sporulation capacity of V. 

myrtillus, the wider level of concern has reflected the development of the epidemic rather than the 

indications of the research. Indeed press comments in 2009 on the infection in the New Forest make 
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reference to R. ponticum and the potential threat to the New Forest‟s trees, but makes no mention of 

the vast areas of heathland in the New Forest National Park which are threatened. As previously 

argued, the conservation organisations were not proactive in the face of the threat to the majority of 

semi-natural habitat in Great Britain until the extent of epidemic development was confirmed.  This 

lack of awareness is likely to affect management. A nurseryman who may be content to accept a 

degree of loss due to infected plants, and who perceives the threat to many woodlands to be low or at 

least manageable is likely to be more complacent than one who understands that they may have a 

devastating impact on our wilderness areas. 

 

From the stakeholder point of view, dealing with separate agencies has caused some confusion and 

several respondents suggest that a single agency or shop-front approach would be more 

straightforward. (Please see Section 9.9). 

 

4.4 Funding decisions 

It has been suggested that an early request for more funding for Pk to enable pro-active clearance 

was turned down at the Ministerial level because it was believed that there was not enough of a 

science base to justify such action, and that more information was needed before such a funding 

decision could be made. It seems that in this particular case, the precautionary principle was not used 

when it would have been advantageous. Whilst this did not lead to a lag in terms of ground response, 

it meant pro-active clearance did not take place where it might otherwise have done. This was 

considered unfortunate and may have contributed to the scale of the problem in Cornwall. 

 

The issue in this Pk case is that the scientific understanding was „playing catch-up‟ with the disease 

on the ground because this was a newly discovered pathogen and the knowledge base had to be 

created. There is always the danger of a „lag phase‟, so that by the time the science has been done 

the disease has moved on again.  It has been flagged up that it is often harder for funding to be 

obtained when scientists are still in a process of learning about the disease. The case of Pk 

compares unfavourably with Pr, as because of the situation in the USA, there was some knowledge 

already.  

 

Funding decisions must of course be based on full information and scientific evidence, but situations 

like Pr/Pk, where a precautionary policy stance has been taken, pose a new set of questions over the 

nature of information that is needed to implement positive funding decisions.  

 

4.5 Feedback 

Research into pathogen management is a two way process. Scientists require feedback from 

practical managers to both reflect on the adequacy of their recommendations and to flag up new 

aspects of the pathosystem. As previously stated, in the early stages of the epidemics, scientists and 
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managers/ policy makers met formally. However, once the Science Sub-Group had been formed, key 

scientists working in the field felt that there was a degree of disconnection of the research, and a 

reduction in the interaction of scientists and managers.  As already suggested, ideally a greater 

degree of contact should be maintained. 

 

4.6 Information sharing with the USA 

There is evidence of good collaborative working and information sharing with the US, who have had  

very well funded research programme, and the UK has gained from this. There have been good 

synergies between USA and UK research and the USA have contributed to UK funding.  For 

example, UK representatives have attended and given presentations at the Sudden Oak Science 

Symposiums. 2 It is hoped that the UK can make use of the plans in the USA for an experimental 

research nursery.  

 

4.7 Developments in diagnostic tests 

Developments in diagnostic tests have been important for the efficient carrying out of inspectors 

duties, proved cost-effective and speeded up the diagnosis process considerably. The development 

of LFDs (lateral flow devices) on-site test kits at £7 has been a cost-effective way of ruling 

possibilities in and out, and has cut the costs of sending samples to CSL. It has also given inspectors 

confidence in what they are seeing and have been used by FR field staff and garden and nursery 

owners.  

 

The initial time delay for garden and nursery owners to hear whether a sample was positive of about 

a month did not help inspectors communicate the urgency of the problem and the need to  take 

action, and had cost implications for these businesses. The development of a real-time PCR „smart 

cycler‟ that can be used on site to identify Pr and Pk, where there is a power source, has speeded up 

the process in certain garden situations, but also improved relations with landowners; 

“it‟s had an improvement in relations…some people now will actually ring up the 
inspectors who cover their area and will … say, „Can you come out and have a 
look at something?‟ So actually having something like the smart cycler enables you 
to engage with the client more.” (interviewee G, disease manager) 

 

Recommendations for the priorities for future research are outlined in Sections 9.4 and 9.5. 

 

 

 

 

 

 

                                                 
2
 See http://nature.berkeley.edu/comtf/sodsymposium/schedule.htm. 

http://nature.berkeley.edu/comtf/sodsymposium/schedule.htm
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5. Impact and effectiveness  of measures taken on the ground 

 

This chapter examines separately in turn the actions that were taken as part of the Programme in the 

management of Pr and Pk. 

 

5.1  Surveys 

 

a) PHSI 

As already noted in Section one both PHSI and the FC carried out surveys. PHSI surveys began in 

2001. As a result of this on-going survey work, in February 2002 the first case of Pr in the UK was 

found on Viburnum tinus in a garden centre in Southern England (Lane et al 2003).  

 

b) Forestry Commission 

The first major FC Pr woodland survey was carried out between December 2003 and April 2004. This 

consisted of inspections at 1217 high-risk sites in Scotland, England and Wales, identified by climatic 

factors. A total of 335 samples were collected from symptomatic plants. All samples tested were 

negative for Pr (FC, 2004). A second survey, on a reduced scale in England and Wales, was 

undertaken between May and August 2004 but it also did not find any cases of Pr. By this point in 

time Vaccinium myrtillus had been identified by CSL to be a potential high-risk host and subsequently 

Vaccinium in woodlands was included within the sampling protocol.  During August, 19 water bait 

samples were taken and 3 of these did prove positive for Pr (FC, 2004a).  

In 2005, the Phytophthora Programme Board decided that, in the light of the continuing outbreaks, it 

was necessary to revisit all those high-risk sites, which were surveyed in 2004, over a 5 year period, 

with 20% of the total being surveyed annually. Between August and September 2005, the FC 

undertook the resurvey of 149 woodlands in England and Wales. None of the 11 samples proved 

positive (FC, 2005). During 2005 further outbreaks of both Pr and Pk were discovered in Cornwall 

following intensive surveys by PHSI. The FC supplemented the PHSI surveys by undertaking further 

surveys in Cornwall of woodlands in admixture with Rhododendrons and/or Vaccinium which had not 

previously been surveyed. This survey was carried in August 2005. No new positives were found (FC, 

2005a).  

Between June and September 2006, the FC undertook its annual Forest Condition Survey of 

woodlands in England, Scotland and Wales to ascertain the health of five species. While engaged in 

this survey, surveyors were asked to identify whether R. ponticum was present in or around the plots 

and if so inspect for signs of Pr/Pk. 338 plots were visually inspected and samples were analysed 

from seven sites with symptomatic plants, but no positives were found (FC, 2006).  Between June 

and August 2006, the FC undertook a re-survey of 126 woodlands in England and Wales. 25 samples 
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were sent to the CSL for testing, of which only one, from a wood in Hampshire, tested positive for Pr  

(FC, 2006a).. 

 

Additionally, between July and September 2006, the FC undertook a survey in Devon of 71 

woodlands and woodlands associated with heritage gardens, which were in admixture with 

Rhododendron and/or Vaccinium, and which had not previously been inspected either by the FC or 

PHSI. No positives were found (FC, 2006b).  In October and November 2006, the FC undertook a 

second survey, on a much reduced scale, in Devon. It targeted a number of woodlands which were 

associated with plant movement, heritage gardens and regular recreational activity, and where 

movement through these woods had the potential to transmit Pr and/or Pk. No positives were found. 

At five of the sites, water baits were used but they also proved to be negative (FC, 2006c).  

 

Following the initial discovery of Pk, in Cornwall in 2003, the FC surveyed woodlands known to have 

Pk infected Rhododendrons to find out if any trees were showing symptoms of the disease. This 

continued over the next three years, with previously surveyed woodlands and new outbreak sites 

being examined. The FC reports that since they first looked at trees with bleeding cankers in 2003, 

the Tree Health Division have examined around 500 trees with bleeding cankers (439 of these in 

Cornwall) with a further 250 trees checked out for possible Pk/Pr foliar infections. Out of this total, 185 

have been found to be positive for either Pr or Pk. By October 2007 22 trees were found to have 

bleeding lesions and 69 trees have foliar infections as a result of Pr while 22 trees have bleeding 

lesions and 44 trees have foliar infections as a result of Pk. Infected Rhododendrons were present on 

all of these sites, usually in close proximity to the infected trees (FC, 2007). 

 

Between June and October 2007, the FC undertook a re-survey of 186 woodlands in England and 

Wales (originally surveyed 2004). In 18 of the woods, symptomatic material was tested using LFDs 

and these showed up positive for Phytophthora. 33 samples were sent to CSL for testing. Nine 

samples were positive for Pr one from a wood in West Sussex, and eight from two sites in Cornwall. 

(FC, 2007a) 

 

There was concern that the two surveillance programmes were not fully co-ordinated between the two 

agencies. There were problems on the ground where both FC and PHSI surveyors would turn up at 

the same site on the same day. This was perceived poorly from the landowners perspective. Further, 

there is evidence that FC had turned up at sites to survey, not knowing in advance that these were 

outbreak sites. Additionally, there was no single database where the two surveys could be combined, 

which would obviously be a much more effective way of recording the data. It is thus recommended 

that there is better co-ordination between the two agencies in terms of surveying and that a single 

database is set up for the new programme. 
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5.2 Inspection of cargo in ports 

 

a) Timber imports 

It is considered that the risk of disease introduction from timber imports is extremely low; there is no 

evidence to suggest that the pathogen sporulates on timber and further most of the timber imports is 

from the east coast, not the west coast , of the USA were  extensive surveys indicate that Pr is not 

present.  

 

b) Plants for planting imports 

It was recognised very quickly that there was a problem with infected material coming into the UK 

from the continent. Inspections at the dockside were carried out, focusing on east and south coast 

ports that receive ships from continental Europe.  Relatively draconian measures were taken with 

material that was not supported with the correct plant passport paperwork being sent back. This was 

contentious with other member states, for example France. However, no infected material was 

actually found during the port inspections of material entering from other Member States.  

 

Views on the effectiveness of these inspections varied as the response to the Question 27a of the 

stakeholder questionnaire indicated (Figure 11):  
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Figure 11: Bar Chart showing responses to question 
In your opinion, how effective was the inspection of cargo at ports in limiting the spread of P.ramorum 

/P.kernoviae?’  (Implementers survey, Question 17a). 

 

However, it is still believed by many that infected material continues to enter the UK from the 

continent (see Section 7.1). Concerns are raised about how effective these port inspections really are 

given the huge quantities of material involved, and the use of fungicides which can suppress 
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symptoms. Import controls, are therefore inadequate in themselves, making the inspection 

programme after unloading essential. 

 

Nevertheless, the positive impact of these measures has been a message being sent to the rest of 

Europe that this was an issue that the UK was taking very seriously. The European suppliers became 

more careful with the material being exported, as well as UK growers being more careful with their 

sourcing. It is seen to be a valuable deterrent, and an effective way of raising awareness. It 

addressed the concerns of the UK horticultural trade about a level playing field.  In 2008/09, the 

annual target is to make 25 visits to inspect material arriving form other Member States. It is 

understood that the new programme is considering a period of heightened checks and for the above 

reasons, it would seem to be an effective action to be taken.  

 

All plants for planting from non-European countries need a phytosanitary certificate and so in effect 

require an inspection prior to entry into the country.  In addition, the phytosanitary certificate for 

consignments of Pr susceptible plants from the USA requires additional declarations confirming 

freedom from Pr (area based or place of production) plus inspection to confirm. There are no specific 

requirements for Pk from anywhere in the world except that all plants for planting need a 

phytosanitary certificate. Pr /Pk has never been found on imports from non-EU countries including the 

US. 

 

5.3  Cornwall Management Zone 

Pk was found extensively in an area of 12.24 square km in southern Cornwall between Redruth and 

Falmouth. The Plant Health (Phytophthora kernovii Management Zone) (England) Order 2004 (Anon, 

2004a) was introduced in December 2004 and it gave Defra and FC specific powers within this 

defined area of Cornwall where Pk was first identified. 

 

The purpose of the Order was to supplement the powers available under general plant health 

legislation and enable inspectors to close footpaths for the purpose of carrying out eradicatory action. 

The Order also prohibits the removal of all host plants out of the Zone without permission. The 

implementers survey  (Question 17h) asked how effective respondents thought the establishment of 

the Pk  management zone in Cornwall was  in limiting the spread of Pr/Pk (see Figure 12). 
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Figure 12: Bar Chart showing responses to question 
„In your opinion, how effective was the establishment of the P.kernoviae management zone in Cornwall in 

limiting the spread of P.ramorum /P.kernoviae?’  
(Implementers survey, Question 17h). 

 

The Zone was set up to deal with the particular nature of the incidence of the disease in this particular 

area. It was not found on nurseries or large scale landowner plots, but on a relatively large number of 

houses [c1600 landowners/occupiers] and it would have been extremely difficult logistically, laborious 

and expensive, to issue individual notices to each of these properties separately. Thus, the Zone was 

introduced whereby all the controls were standard for everyone. In these terms it was an effective 

method. The Zone also gave powers to close footpaths temporarily and this was considered very 

important in that area, facilitating the rapid removal of high risk infection close to footpaths. It was 

considered difficult to police effectively, though, and was resource intensive and perceived to be in 

need of more resources. 

 

Residents were informed through leaflets and letters. Respondents differed in their assessment of the 

effectiveness of the Zone in communicating to local people the risk posed by Pk to plant health. Some 

believed that it maintained awareness amongst the landowners affected.  However, it was also felt 

that first points of contact were often not followed up through further discussion with the local 

community. It seems that the intention to keep local stakeholders informed of developments with a 

regular newsletter was not fully realised here.  It is reported that the establishment caused 

considerable concern from the main landowners affected by its creation due to the lack of 

communication and timing, partly because letters were received by the landowners on the day before 

Christmas Eve (interviewee I, disease manager). 

 

Pk outbreaks were then found outside the Zone and there was discussion of whether to extend the 

zone or not. Other outbreaks outside the Zone were dealt with by issuing separate notices.  The  

Defra consultation suggests that further management zones in other places might be a possible 
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solution. One civil servant considered it not to be „a widespread management tool‟, but if there were 

to be other outbreaks in a limited area where there were a high number of individual properties, it 

might be worth introducing. It would not be practical on larger areas because of practical enforcement 

limitations.  

 

5.4 Inspection and eradication  measures in nurseries and retail premises 

Both Pr and Pk are notifiable plant pathogens and so there is a legal requirement to notify PHSI if an 

outbreak is known or suspected on host species. A policy of disease eradication is in place for 

nurseries and retail premises. If the presence of Pr /Pk is confirmed by a plant health inspector at a 

nursery or garden centre the following actions (Figure 13) must be taken under a Statutory Notice 

(Defra, 2005a): 

 Destruction by burning or deep burial (infected plants, susceptible plants within a 2m radius of infected 

plants and associated plant debris).  

 Disinfection of surfaces.  

 Disinfection of pots.  

 Prohibition on movement of susceptible plants within a 10 m radius of infected plants and remaining 

plants in infected lot for at least 3 months.  

 Prohibition on use of Phytophthora fungicides during the holding period.  

 Advise the cessation of overhead irrigation.  

 Trace-back and trace-forward of related plant material.  

 An intensive inspection regime involving fortnightly visual inspections, quarterly random sampling of 

susceptible hosts and quarterly water baiting.  

Figure 13: Eradication measures for  Pr/Pk infected nursery and retail premises [Source: 

http://www.fera.defra.gov.uk/plants/plantHealth/pestsDiseases/eradicationMeasures.cfm] 

Following this, if the disease is found again, the date of sale of plants within this area will be deferred 

for a further three months after infected plants are destroyed and the area may increase in size if the 

plant are close to the edge of the previous 10m quarantine area. Follow up PHSI inspections will take 

place every three months for 9 months after eradication (Defra, 2005a). 

The number of inspections carried out by PHSI staff in England and Wales is shown in Figure 14. The 

number of these that were positive for Pr is shown in Figure 15: 
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Figure 14: Phytophthora ramorum - number of inspections in England and Wales.  (Source: Defra 
personal communication September 2009). 

Note that since inspection frequency increases for 9 months following a positive inspection, there is a 

positive correlation with Figure 15 below. 
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Figure15. Phytophthora ramorum -% positive inspections in England and Wales.  (Source: Defra 
personal communication September 2009). 
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The nursery and retail premises inspection and eradication regime is commonly seen as one of the 

most effective aspects of the Programme measures.  As the current figures for outbreaks show (see 

Section 1.1), at retail sites 85% of the Pr infections have been eradicated, and 80% for Pk (where the 

scale of the problem is much smaller) Question 17e of the implementers questionnaire, asked 

respondents how effective they thought the inspections of nurseries and garden centres was in 

limiting the spread of Pr/Pk ( Figure 16) whilst Question 17f asked the same question the destruction 

of diseased plants and restrictions on plant movements (see Figure 17 below). In both cases, the 

majority of respondents thought that inspections, and destruction/ restrictions on plant movements 

were very effective or effective. 
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Figure 16: Bar Chart showing responses to question 
‘In your opinion, how effective was the inspections of nurseries and garden centres in limiting the spread of 

P.ramorum /P.kernoviae?’ (Implementers survey, Question 17e). 
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Figure 17: Bar Chart showing responses to question 
‘In your opinion, how effective was the destruction of diseased plants and restrictions on plant movements in 

nurseries in limiting the spread of P.ramorum /P.kernoviae?’ (Implementers survey, Question 17f). 

 

Taking infected plants out of circulation before they can be planted out in the wider environment is a 

critical step in preventing further spread. It was observed that „the inspection regime has been 

effective not only in locating infection but in getting many nurseries to start taking biosecurity issues 

into account” (interviewee J, stakeholder). Not only did this regime result in the removal of many 

diseased plants, it also helped to raise awareness back up the distribution chain.  The effectiveness 

of these measures is reliant on co-operation of the industry, which generally, with notable exceptions, 

has been good. Inspectors have experienced accusations of alarmism or denial over the scale of the 

problem from nursery owners. However, as discussed later in this Section, there is a long-standing 

history of interaction between nurseries and Defra/PHSI and a long-term awareness and experience 

of pest and disease issues that has contributed to easier management. This compares favourably 

with other environments in which Pr/Pk has been found. 

 

However, infections are still being identified.  It is reported that regular interceptions are still being 

made on imported plants. The level of nearly one percent findings is still a worry, and so there is 

consideration of whether these measures ought to be strengthened to reduce below one per cent. 

There are also questions over the frequency of inspections. It is understood that the actions at 

nurseries for removing and destroying plants will be reviewed by the Commission.  

 

It is understood that the quarantine distances (2m and 10m) were based on common sense as the 

science to inform such a decision was not available at the time. It was intended that the RAPRA 

project would examine whether these were the correct, most effective distances. The RAPRA project 
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did not do this, partly because there was conflicting evidence that it worked in some cases, but not in 

others. There was not always the co-operation of the nursery owners to carry out the necessary 

experimentation. Indeed, there has been limited scope for research within the nursery settings in the 

UK more generally because of lack of co-operation with nursery owners, whose aim (understandably) 

is to get rid of the infection very quickly, rather than allowing the scope to study it. In the USA, 

researchers are in the process of purchasing an experimental nursery. Clearly, it would be extremely 

beneficial for the UK to engage with this research.  

 

There have been problems with re-infection or persistent infection on some nurseries, sometimes 

because the disease wasn‟t properly cleared in the first instance. It has been observed that 

sometimes the distances did not work because the disease had been present in the nursery for a lot 

longer than had been observed and the measures were not being imposed on the first infection. It is 

argued that when it was the first infection, the measures were effective. Concern was also raised that 

the detection was too late, following asymptomatic infection. 

 

A concern was raised that the focus of the inspections in the nurseries, in the case of Pk, might be 

too much on Rhododendron and not enough on other species, for example magnolia about which 

there is also thought to be a risk.  

 

Clearly, the eradication measures have an economic cost for nurseries and retail centres with an 

infection. The policies on holding stock for a particular length of time and destruction of some plants 

raise particular economic decisions for nurseries. For example, one manager of a series of nurseries 

decided that they couldn‟t afford to build a standing area nearby to all their retail sales areas to put 

stock for three months to hold and meet the associated staff costs. Instead they have been destroying 

all susceptible plants in the plant sales area, without anything on hold. There was a concern that 

plants on hold might miss their sales window, when flowering and consequently most marketable.  

 

5.5  Plant passporting 

Species/hybrids of Camellia, Rhododendron (other than R. simsii which has been shown to be 

resistant to P. ramorum in tests) and Viburnum are now subject to plant passporting requirements to 

the point of final retail sale. The conditions of the passport are that material originates in areas where 

Pr is known not to occur or where there have been no signs of the pathogen at the place of 

production. In cases where signs of the pathogen have been found, appropriate procedures for 

eradication must have been implemented (Defra, 2005b). 

 

As Figure 18 shows, the total number of Pr passporting infringements has fallen substantially from 

117 in 2003 to 19 in 2007. Figure 19 shows the number of these Pr findings that were on passported 

material is small, compared to those found on non-passported material: 
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Figure 18.  Annual total of passport infringements for Pr in England and Wales. 
(Source: Defra, personal communication September 2009). 
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Figure 19. Annual total of number of Pr findings on passported material  in England and Wales.  
(Source: Defra, personal communication September 2009). 
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Respondents were asked how effective they thought plant passporting was in limiting the spread of 

Pr/Pk.  As shown in Figure 20, the majority of respondents thought that they were effective or very 

effective. Whilst the data above show it is not fully effective in eliminating all disease, the majority of 

Pr findings are on plants where the plant passport is missing. It is seen by many as the only realistic 

prospect for bringing down levels of disease in traded nursery stock.  It benefits from being an 

established mechanism with substantial delegation of responsibility to industry. It has raised 

awareness of the issue and resulted in nurseries checking plants more thoroughly.  The traceability 

the system gives has been useful in tracking down and destroying infected/suspect plants.  Plants are 

now traceable to source. 

 

Several concerns were highlighted by respondents. There is a view that within the UK plant 

passporting has helped, as the UK authorities have given it a high priority.  However, there is some 

question as to whether in the wider EU, the effectiveness is more variable depending on the priority 

given to it by the inspection services.   There is a question over whether more genera, other than the  

current three  that are passported, should be given that the host lists for both pathogens is extensive.  
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Figure 20: Bar Chart showing responses to question 
 ‘In your opinion, how effective was plant passporting in limiting the spread of P.ramorum /P.kernoviae?’ 

(Implementers survey, Question 17b). 

 

Questions remain over the use of fungicides; The use of anti-Phytophthora fungicides on plants held 

under Statutory Notice is prohibited. It is also recommended that trading arrangements with suppliers 

stipulate a 6 week prohibition on the use of anti-Phytophthora fungicides on known host plants prior to 

despatch, other than where such fungicides are required to suppress other Phytophthora species 
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(Defra, 2005b). Nevertheless, fears have been articulated in this survey, that fungicide use is masking 

symptoms and allowing infected plants to evade visual detection during import inspections or during 

monitoring. According to Sansford and Woodhall (2007), two studies (Shishkoff, 2005; Turner et al, 

2006) indicate this may not be a major factor, but confirmatory evidence is still not available. 

5.6 Management of disease in woodlands 

It is considered that the management of the diseases in the natural and semi-natural environment 

(woodland and historic gardens) has been much more difficult in comparison to the nurseries, in 

terms of pinpointing where the disease is, knowing what the susceptible plants are and taking correct 

action. In addition to knowing much less about what the hosts were, it was often the case that those 

responsible were coming to the infections in the natural environment much later when they were 

already quite intense infections, particularly in Cornwall. Thus a move to the idea of eradication rather 

than containment seemed to be the only way forward there.  

Clearance of R. ponticum has been the main management mechanism on infected woodland sites. 

Early research work indicated that small scale clearance of Rhododendron from woodlands reduced 

the inoculum levels and reduced the likelihood of trees becoming infected and the wider spread of  

the disease. In England, about 140 hectares of Rhododendron has been cleared out of approximately 

800-850 hectares of woodland on sites with Pr/Pk infection. The vast majority of this clearance, about 

130 hectares, has been in Cornwall. Disposal of material has generally been by burning or in some 

cases by chipping and disposal in landfill (Tracy, 2009) (or mulching, see below). 

This clearance work in England was funded both from FC and Defra Plant Health. In the first year 

there was £100,000  from each department, and then in subsequent years two £150,000 from FC and 

£100,000 from Defra plant health. The average cost of clearing R. ponticum has been around £8000 

per hectare. However, the cost is determined by the amount of R. ponticum on the ground and the 

most expensive site that the FC have undertaken the clearance cost approximately £13000 per 

hectare (personal communication, Ben Jones). 

The delivery mechanism for both FC and Defra money was the Woodland Improvement Grants 

scheme (WIGS), as it was a suitable pre-existing mechanism. The only exceptions were occasional 

clearance under research projects; for example the two woods that amounted to one point one 

hectares of clearance.  

In South Wales, from December 2005, Pk infected R.ponticum was cleared from 37.5 hectares of 

native broadleaved woodland containing Rhododendron in Clyne Country Park, by the owners, 

Swansea City Council. These infected bushes were removed by cutting and burning. A decision was 

then taken to clear the woodland of all R. ponticum for woodland improvement but by removing the R. 

ponticum, it also eradicated the sporulating pathogen infecting the host plants (Tracy, 2009).  This 
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was 75% funded through the FC Wales‟ Woodland Improvement Grant Scheme, and later under the 

new Better Woodlands for Wales Grant Scheme. 3 

The clearance of infected R.  ponticum is commonly seen as key to the management of the disease: 

“I think that programme demonstrated to us, at least in terms of protecting trees, 
removing infected Rhododendron is your best management tool.” (interviewee D, 
policy maker) 

 
“…that‟s the key to the, to controlling this disease. We‟ve got evidence that it is highly 
effective… we‟ve got woods where we‟ve taken all the Rhododendron ponticum out 
and we have seen no new tree infections …We‟ve got gardens where we‟ve been 
monitoring and where we‟ve taken out Rhododendron and where we‟ve had, again, no 
new plant infections. So I think it‟s a brilliant way of reducing the inoculum so you don‟t 
get new spread or new infection.” (interviewee B, scientist) 
 

Clearance of R. ponticum seen to have other positive consequences, not related to the management 

of disease. It is commonly viewed an invasive (non-native) species; 

 “Actually getting rid of the Rhododendron [ponticum] itself, even if the disease is not 
eradicated, the landscape will be improved…Rhododendron [ponticum] is not much 
use in landscape terms, for biodiversity or wildlife or anything like that, so not having 
it is going to be better.” (interviewee F, stakehoder) 

 

The clearance of R. ponticum improves access to land for the public.  In Swansea, for example 

clearance work in Clyne Country Park has created a new „amenity woodland‟, improving access for 

horse-riding and mountain biking. It has also opened up the landscape with new views down the 

valley. It was found to be much more cost-effective to get Till Hill specialist contractors to do the 

clearance work, rather than local authority teams. 

 

Landowners have been positive about being paid to clear R. ponticum, which otherwise they wouldn‟t 

be able to afford to do, and enabling them to manage the land better.  In the future, widespread 

clearance of R. ponticum will necessitate more decisions to be made about how the cleared land will 

be managed and will inevitably lead to changes in land use.  (See Section 7). 

 

Nevertheless, it has been stated that flowering Rhododendron species are popular with the public in 

open woodland areas and therefore clearance leads to the loss of this public amenity. It has also 

been suggested that R. ponticum understorey is an important habitat for game. 

 

This funding was for the clearance of R. ponticum on land that was infected. The rationale was to 

remove the infected R. ponticum and any other R. ponticum on that site to create, in effect, a host 

free buffer zone around that site. The areas that need to be cleared, given limited resources, were 

                                                 
3
 This is now the funding mechanism for clearance in South Wales and the Conwy Valley in North West Wales. 

Please see 
http://www.forestry.gov.uk/pdf/Phytophthora_BWW_Grant20090512.pdf/$FILE/Phytophthora_BWW_Grant2009
0512.pdf) 
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prioritised using a risk matrix. This weighed up certain risk factors. These parameters included (Tracy, 

2009:164): 

 Does the woodland have Pr or Pk present? 

 Is it part of a heritage garden? 

 Does the woodland have specific value? I.e. s it classified as an ancient semi-natural 

woodland? 

 Is the woodland near to a nursery where susceptible plants are being produced for sale?  

 Is there water present where dissemination spores via the waterway is possible? 

 

 Thus assessment was made of the sites that were the highest priority and should be dealt with first; 

this was based on focusing on minimising the potential for distance spread. However this has meant 

that larger woodland and non-woodland sites that were infected were being left and were, in effect, 

acting as reservoirs of inoculum.  Whilst it was believed that it was correct to use this rationale to 

focus on the highest priority sites, it is believed that there would‟ve been a strong rationale to continue 

an active programme of clearance on the larger sites that were infected but that posed a lower risk of 

distance spread.  This would involve working on two different fronts. Obviously this would require 

considerably more financial resources.  

 

Problems emerged about the type of land that can be cleared using the existing WIGS funding 

mechanisms. It can only be used on woodland, and not open land without tree cover. (Gardens can 

be cleared under that scheme if the percentage tree cover is high enough). This has contributed to 

the criticism made that clearance has been in a rather „patchwork‟ manner. There is a need for a 

more joined-up, co-ordinated approach to R. ponticum clearance, as indicated by this quote from a 

landowner:  

„… money to clear Rhododendron from in the woodland, which is fine, but this 
Rhododendron is not within woodland and yet is next door to woodland, next door to 
the garden…There‟s not much point clearing the woodland if you‟ve got huge 
amounts just next door to the woodland which remain there‟.  
[interviewee H, disease manager] 
 

It is understood that for the future programme, there are discussions on-going with Natural England 

the competent authority for that area, (and for the Countryside Council for Wales) on a mechanism to 

get the funding to those infected areas where clearance is needed that are not woodland.  For 

example, it is understood that Natural England are currently funding the clearance of the outbreak on 

land owned by the local authority on Cannock Chase in Staffordshire through the already existing 

Higher Level Stewardship scheme. To deal with Pr a “works only” agreement has been added to clear 

the Rhododendron.  

 

Clearly, the amount of clearance that occurred is restrained by the budget. It is recognised that the 

clearance of R. ponticum has not been as extensive as was hoped. The resources necessary for 
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clearance became very large and the funding wasn‟t available on this scale.  It is reported that some 

of the sites were so large that neither the landowner nor government could fund  the clearance. It is 

considered that this has been a failure; 

 „in that those areas have continued to pump out inoculum and, possibly, the heathland 
infection in Cornwall has come from [these] areas… So I‟d say a major success in one 
way, it‟s a shame we couldn‟t have cleared everything when we found it‟  
(interviewee B, scientist). 
 

However, it was also felt that it was not just the overall level of funding, but that the biggest constraint 

on further work being done was that they were annualised (because they were being contributed to 

by a variety of agencies, not a central programme). This led to a short-term view of the funding of 

clearance, with a medium-term view not being possible.  

“ not just the actual funds, but … the knowledge that there wasn‟t a programme and 
that funds were year on year, which means you can only look at the disease within that 
one year snapshot rather than taking a perhaps more holistic view.” 
(interviewee I, disease manager) 
 

The other criticism identified of the clearance programme is that no pro-active clearance of R. 

ponticum (i.e. on uninfected infected sites) was carried out. It is understood that this will occur in the 

new programme.  

 

5.61 The waste disposal /management issue 

There have been concerns around waste disposal and management of cleared R.ponticum. The most 

appropriate way of dealing with this from a waste management perspective (so that infected material 

is not moved around) is through burning. This has to comply with the Environment Agency (EA) waste 

management regulations that state that only 10 tons of material can be burnt within a 24 hour period. 

A forthcoming change will provide an exemption for the burning of plant tissue, including wood and 

bark, either on a dockside (in the case of imported material that presents a plant health risk) and also 

trees, shrubs and other plants, including wood and bark, where destruction is required as part of a 

disease management policy. Initially the EA were concerned about burning as there was no evidence 

base to show that it was the best approach (a concern perceived to originate from the Foot and 

Mouth outbreak where there was a worry that disease was spread as a result of the burning pyres). 

However, working relationships developed between the EA and FC/PHSI and the EA now seem to be 

reassured that burning will destroy the pathogen. It is stated that there are now no major concerns 

with the EA over the waste issue.  

 

In Swansea, South Wales, large burners „burn boxes‟ were used on-site to dispose of cleared R. 

ponticum. However difficulties were experienced here with getting enough accelerant for the burning 

of the green wood material around the burn cycle. As they did not have a waste transfer licence, 

waste wood could not be used and so „white wood‟ had to be used, a rather wasteful practice as it 

was intended for other purposes. It has therefore been suggested that attention is paid to ensuring 

that waste legislation is not in conflict with Pr/Pk management. 
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It has been suggested that on non-infected material from large-scale clearance (but from infected 

sites) could be more usefully used, for example in biofuel burners. Research is clearly needed to see 

whether this is practical and what the risk of disease spread is, as there is always a risk that the 

material is infected. It has been suggested that the use of water bait traps in the area could assist 

with this.  

 

For local authorities, the risk of disease spread posed by mobile forestry gangs (and their equipment) 

moving between sites was identified. In Swansea this was changed as a matter of urgency. It is also 

necessary for authorities to consider any potential negative impact on woodland wildlife, for example 

badgers, from clearance. Surveying in advance of clearance of a site with 3 or 4 metre high walls of 

R. ponticum can be difficult, but licences must be sought in advance 

 

In Swansea, funding limitations meant that in Clyne Country Park areas of non-infected R. ponticum 

were cleared, chipped and then put as a thick mulch (three to four inches in places) on the ground. 

Whilst this decision was made because it was perceived, that given funding limitations it was better to 

clear the R.ponticum than leave it, it has caused new problems. Apart from aesthetic concerns, this 

mulch can cause de-nitrifcation of the soil and causes difficulties of regeneration of under-storey 

plants. Whilst it is perceived that these areas need to be ideally re-planted with a mixture of relatively 

large plants/samplings to re-create a multi-stage woodland, it hasn‟t been possible to get funding for 

multi-sized material for planting. 

 

5.7 Management  of disease in historic gardens 

The third type of habitat where Pr/Pk has had significant impacts is in public and private „historic‟ 

gardens. The majority of these are in Cornwall, and a sizeable proportion belong to the National 

Trust. These traditional Cornish Spring gardens, whose main attractions are the early spring flowers 

of Rhododendron, Magnolias, and Azaleas, have been badly affected. This is posing a risk to the 

Cornish tourist economy. There is general consensus that the management of the disease in historic 

gardens has been much more of a challenge than in the nurseries or in woodland, due to a 

combination of physical, environmental and social /cultural factors.  

In nurseries the plants are commonly standing on beds or concrete that can be changed or sterilised. 

This compares favourably in terms of effectiveness of eradication actions, with the natural 

environment where it is now known that with sites where there has been heavily infected 

Rhododendron over a number of years, the pathogens can persist in the soil for a long period even 

with the removal of infected plants and infected litter. In nurseries, the case is that the fate of an 

(infected) plant is to be sold and moved on out of the nursery. This should be compared with the 

circumstances of a historic garden where infected plants and trees might be unique, a hundred years 

old, very large specimens and of horticultural significance.  
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It is argued that nurseries, to a degree, can accept the robustness of plant health measures 

(excepting that in certain cases the outbreak has had critical financial implications) and have a longer 

association with plant health issues and measures; 

  “undoubtedly…industry where they‟re used to dealing with, or more used to dealing 
with pests and diseases, it‟s easier to take onboard. “ (Interviewee I, disease 
manager) 

 Historic gardens on the other hand have not been involved in this sphere of regulation until the Pr/Pk 

outbreak, and Defra had no experience of dealing with this sector in this context. It is acknowledged 

that Defra started with a very low level of engagement and understanding of the particular issues 

facing the gardens in relation to Pr/Pk.  

There is diversity in the nature and ownership of infected historic gardens; from major national 

organisations like the National Trust, to individual privately-owned gardens that might only open for a 

few weekends a year or on a regular basis, to gardens owned and run by local authorities. Each of 

these stakeholders can potentially have different concerns about the Pr/ Pk outbreak and respond in 

a different way.  

5.71 Shift in garden policy 

The socio-economic impacts, specifically the fact that these gardens are major tourist attractions, and 

especially in Cornwall a critical part of the local economy, had to be acknowledged by Defra. The 

initial policy of  eradication created difficulties and  was not found to be practicable in the end. Indeed, 

inspectors found resistance to plants and trees being taken out of the gardens, because in many 

cases, especially in Cornwall, the main susceptible hosts of Pr/Pk are the main reason for the 

gardens being there. From the gardeners perspective, it was perceived that such an „eradication‟ 

strategy would mean, as one garden owner described; 

 “the only logical thing to do in the garden would be to remove every member of 
every susceptible species, and that would entirely destroy the garden” (interviewee 
F, stakeholder) 

An inspector described the increase in disease identification overtime which meant that; 

“You then start hitting rare plants, plants in the guidebook, plants that were brought 
back from such and such plant hunter or that the owner‟s father was involved with 
planting, introducing.” (interviewee G, disease manager). 

Inspectors involved on the ground describe the initial problems they encountered when work started 

five years ago when the levels of infection were much less visible, particularly at certain times of the 

year, and it was difficult to convince gardeners and garden owners of the seriousness of the problem 

and that plants needed to be removed.   
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“the problem was in the early days we didn‟t have any trees dying, we didn‟t have 
any infected trees. So what does it matter if trees are dying in California, they‟re 
obviously not dying here.” (interviewee D, policy maker). 

Additionally, at the time the inspectors „didn‟t have as many tools in the toolbox‟ (interviewee G, 

disease manager) as now. As the LFDs were not put out to trial for the inspectorate until later on, the 

smart cycler didn‟t exist.  

PHSI have reported that it has been easier to work with infected sites that are in local authority 

control because livelihoods are not put under direct threat by the disease, and the absence of 

historical, personal ties to the place. 

A shift to containment through the issuing of statutory containment notices ensued. This 

acknowledged that any action taken might impact on a local tourist income stream and that a balance 

had to be struck between that concern and the effective management of the Pr/Pk risk.  This 

evolution in policy was driven from the ground up through the Programme Board mechanism.  It went 

from policy of removal and strict rules about eradication and a no re-planting policy, to a process of 

issuing a containment notice on the site. The intention was to minimise the risk of spread of disease 

from the site. Rather than an insistence that all infected plants be removed at one, the issue was 

dealt with on a case by case basis at different gardens. 

 

An examination of the policy (Defra, 2008) shows a significant degree of freedom and flexibility in 

what actions the owners of historic gardens might be asked to take. Figure 21 below outlines the 

actions that may be required under official Notice against all findings of Pr/Pk in parks, gardens and 

uncultivated land situations; 

 

• Prohibition on the movement of infected plants and parts of plants (e.g. must not be used for 

propagation purposes or foliage purposes). 

• Destruction by burning or deep burial (at an approved landfill site – see section 10.4 for important 

information on dealing with waste) of infected plants, susceptible plants within an appropriate cordon 

sanitaire, and associated plant debris. 

• Prevention of re-growth. 

• Felling or pruning of infected trees depending on the part of the tree infected and the extent of the 

infection. 

• Implementation of measures to prevent re-infection at the site. These may, for example, include a 

prohibition on planting susceptible plants in contaminated soil, removal or sterilisation of 

contaminated soil. 

Figure 21. Actions that may be required under official Notice against all findings of P.ramorum / P.kernoviae in 
parks, gardens and uncultivated land situations.  

(Source: Defra, 2008a:32). 
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Here, immediate eradication may not deemed appropriate in cases of a lower risk or „where 

comprehensive eradication would completely destroy the character of a historic garden‟ (Defra, 

2008a:33); rather the emphasis is on containment measures that may include a „biosecurity protocol‟ 

(see Figure 22 ) but again it is stated that there will be „a degree of flexibility to take account of site 

differences‟ (Defra, 2008a:33). Similarly „some eradication work may be required under Notice to 

ensure containment, to protect the public (from falling trees and/or from taking the problem home with 

them) or to protect important or valuable specimens.‟ (Defra, 2008a:33) The measures that this may 

include are listed in Figure 23. 

 

• A regular programme of cleaning to remove plant debris from the surface of paths and standing 

areas. 

• Safe disposal of all waste susceptible plants and plant material by burning or deep burial. 

• Repair and maintenance to the physical structure of the footpaths e.g. where possible gravelling of 

mud paths. 

• Restrictions on access to contaminated areas e.g. cordoning-off or re-routing of footpaths to avoid 

contaminated areas. 

• Hygiene measures for employees and contractors including cleaning and disinfection of footwear 

and machinery before leaving the site. 

• Some restraint on the movement of dogs or domestic stock e.g. for parks and gardens open to the 

public, all dogs to be kept on short leads. 

• Erection of information signs to alert the public of the presence of the disease and include advice 

relevant to the site. 

Figure 22: Biosecurity protocol measures that may be requested for a site under Notice for Pr/Pk 
 (Source: Defra, 2008a:33) 

 

 

• Removal and destruction of infected plants adjacent to the footpath(s). 

• Removal and destruction of infected plants, especially large shrubs and trees that are deemed to be 

unsafe. 

• Removal and destruction of infected plants (e.g. large shrubs or trees that have leaf infection) which 

pose a risk to neighbouring plants (e.g. those directly in the drip line). 

• Fungicide treatment to reduce either inoculum or to protect valuable specimens. 

Figure 23. Control  measures that may be requested for a site under Notice for Pr/Pk 
(Source: Defra, 2008a:33) 

 
 

This more flexible approach was made possible in part by an evolution in scientific understanding that 

some of the ornamental plants were sporulators, and some were not, so some infected plants would 

not pose a risk as far as spreading the disease was concerned, whilst others would. There was a 

developing understanding of the relative susceptibility of hosts. It has been found that trees with 
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bleeding cankers do not pose a risk to other plants. When there were trees with infected foliage, they 

were considered to be less of a risk, especially as they were usually much more sporadic in gardens, 

than compared to a mass of understorey Rhododendron. (On the local scale there are exceptions to 

this: for example Drimys in gardens are very high sporulators). It was also observed that there was 

stratification within the tree; often the upper part of the trees remained unaffected. Therefore different 

protocols were developed for gardens, to try and keep some of the trees and plants, deemed to be 

less of a risk in terms of spreading the disease, particularly „champion trees‟.  

 

Question 17g of the implementers questionnaire asked “In your opinion, how effective was the 

destruction of diseased plants and restrictions on plant movements in historic gardens in limiting the 

spread of Pr/Pk?’ (see Figure 24). The majority thought it had been very effective / effective but there 

was some variation in views. 
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Figure 24 : Bar Chart showing responses to question 
‘In your opinion, how effective was the destruction of diseased plants and restrictions on plant movements in 

historic gardens in limiting the spread of P.ramorum /P.kernoviae?’ 
(Implementers survey, Question 17g). 

 

It was observed that the success of such measures depended on how quickly the action was taken, 

and the scale of the outbreak. They were less effective at sites linked to, or nearby to, unmanaged 

woodlands with R. ponticum. It was also noted that management of the diseases in ornamental 

collections of different susceptible species is extremely difficult and complex.  Therefore effectiveness 

will only be relative to the circumstances of the individual sites.  

 

There have been benefits of this more flexible approach including improved relations between garden 

owners and PHSI/FC.  It has been observed by inspectors that infected sites have responded better 

when they have felt that their engagement with PHSI has been a two-way process: 
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“that they‟re listened to, that you respect their business situation, their needs, their 
requirements, so in effect both sides make it clear what their aims and objectives are, 
but actually within that you do a level of negotiation, and that‟s where the containment 
notices were useful.” (interviewee G, disease manager) 

Whilst there were complaints of a heavy-handed approach at the beginning, this changed to working 

in co-operation with the land owners/managers. The responsible authorities had to build up contacts 

with new organisations such as the National Trust, who owned a number of these properties. 

PHSI have been involved with improving communication and interaction with stakeholders in Cornwall 

through activities such as awareness workshops with staff. It is observed that building these 

relationship helps when difficult negotiations are necessary and decisions need to be made. When 

both parties have knowledge and work experience of each other, there is respect and integrity. This 

leads to a more positive engagement than if a new person with authority comes in cold. There is a 

desire by inspectors not to use their legal powers; 

 
“We have powers but we would rather advise, support, and manage the disease 
with you as best as all the circumstance allow, because I think that‟s where you get 
a more productive end product.” (interviewee G, disease manager) 

 

Within Cornwall there are specific Pr/Pk risks with plant movement given the number of gardens open 

to the public in Cornwall and the number of visitors who come and take a plant home. A fortnightly 

inspection programme was instigated for infected nurseries, gardens under containment notices, or if 

there was a nursery within the boundaries of a garden that was under a containment notice. Infected 

gardens that have a retail sales area on site received a fortnightly visit even if they weren‟t actually 

producing any of the plants, but were buying them in, as there still exists a risk of infection. 

In several gardens research scientists have been given permission by garden owners to carry out 

research work and this has been seen as beneficial to both parties, with garden owners appreciating 

the extra information about the disease in their gardens. 

Gardens have begun to adapt daily practices in relation to Pr/Pk. For example in some retail sales 

areas, managers are getting more creative about how they display their plants  and considered their 

benching material; for example a bench with gravel on it can be a reservoir for infection.  In  

considering the need for disinfection,  rather than putting plants on the ground, some have come up 

with better practical solutions and have displayed them on raised supports. For local authorities in 

Wales, it has been necessary to stop working groups moving from site to site using the same 

machinery, for example for emptying bins, and to have dedicated machinery for each park or garden. 

5.72 Problems with containment approach 

However, importantly, this approach had been contentious with accusations that not enough has 

been done to ensure that the gardens don‟t act as a source of inoculum for the wider environment.  
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Some gardens are not removing infected plants. There is a concern with the risk posed by large 

numbers of visitors to these public gardens, many of whom will visit more than one garden on their 

trip or visit the wider countryside. Coach parties are common, often on a tour of several gardens in a 

region, if not further afield. 

The research for this report suggests that a variety of approaches have been taken by gardens under 

these containment notices. Decisions have been made within each garden about which plants to 

prioritise to protect and which to remove. An „aesthetic‟ approach might involve leaving in an infected 

plant that did not show many visible signs of disease, unless, for example, it was next to a more 

valuable plant. Protection measures have included the lifting of canopies of larger specimens. 

Clearance of R. ponticum has been an important strategy, but creates its own problems as the wind-

break that these were originally planted as are removed. Additionally, the danger has been articulated 

that focusing on R. ponticum has been to the detriment of taking proper account of other heavily 

sporulating hosts, such as other species or cultivars of Rhododendron, Drimys or Magnolia; 

 “You‟ve got to have an approach in the round to deal with these things, it‟s no good 
just saying, „Well, we‟ll make sure that we take out all our ponticum.‟ (Interviewee C, 
scientist). 

There is evidence that many gardens have attempted to change their everyday gardening hygiene 

practices, such as washing tools between use on different plants, raking up infected foliage, and 

keeping visitors away from infected areas. It is clearly critical that good biosecurity practices to 

become part of the daily routine at all gardens, not just infected ones. 

 

Further, it has been observed that the approach PHSI have taken has varied between gardens and 

areas of the country.  The destruction of infected plants in gardens was variable according to historic 

value.  There has not been a common approach to management and it is argued that the whole 

process needs to review.  It has been suggested that perhaps a tougher approach is required. 

 

Whilst clearly there are many benefits to having a flexible approach that can take into account the 

nature of the risk at specific gardens, it might be valuable to have a system in place to verify that the 

process is fair and to clarify the criteria in which decisions are being made. It has been suggested that 

garden management plans should be developed and this is discussed further in Section 7. 

 

With hindsight it is now thought that, if some gardens had been prepared to be more robust with 

eradication measures  at the beginning, they may well have much lower levels of inoculum on their 

sites than they do have; 

 “I think gardens where they have been prepared to bite the bullet they are managing 
the disease rather than the disease managing them.” (interviewee G, disease 
manager).  
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However, there are differences in opinion on how the disease should be managed between the head 

gardener and the owners of the garden, leading to difficulties in implementing a more effective 

management regime.  

 

There is clearly a tension between the desire for garden owners to not have their visitor numbers 

reduced by providing too much „alarmist‟ information about Pr/Pk, and on the other hand being able to 

reap the benefits from providing more information to the public so that they modify their behaviour 

and reduce the risk of spreading Pr/Pk. In National Trust gardens, notices have been placed on 

notice boards and retail sales areas informing the public about the presence of Pr/Pk but these are 

rather low key. At the Lost Gardens of Heligan, a more visible attempt has been made to 

communicate with the public, although some of the signage has been made necessary through 

management practices, such as the raising of the canopy of Rhododendron sp. and the need to stop 

the public wandering underneath. A similar tension arises for the suggestion that physical biosecurity 

measures such as installing foot dips or pads of fungicide at known infected gardens. 

Recent research by the authors of this report (forthcoming) at Imperial College of 500 garden visitors 

to NT gardens in Devon and Cornwall asked about the public‟s willingness to change behaviour to 

manage Pr. They were asked how far they disagreed or agreed with several statements on a scale of 

1 (strongly disagree) to 5 (strongly agree) The first was „I would be happy to keep to footpaths when 

visiting historic gardens in order to reduce the spread of Ramorum disease.‟ 46% ticked (5) (strongly 

agreed), 47% ticked (4) with 3% ticking (3), 1% ticking (2) and 2% ticking (1) strongly disagree. The 

second statement was „I would be happy not to wear open toe shoes and to disinfect my shoes when 

visiting historic gardens to reduce the spread of Ramorum disease.‟ Here 35% strongly agreed (5),  

50% ticked (4), with 8% ticking (3) and 4% ticking (2) and 3% ticking 1 (strongly disagree). This 

research thus indicates that the concerns of the gardens in terms of impact on garden visitors may be 

unfounded as it shows potential adaptability of garden visitors to new biosecurity measures. 

Questions have arisen about the future of these gardens, and what the long-term impact of the 

disease will be.  Many garden owners are hoping to manage the disease through actions that include 

changing the local environment of the garden (see Section 9.2). It has been suggested that a radical 

re-design of the garden might be necessary. However, any shift away from the traditional Cornish 

Spring garden is likely to have major impacts on the Cornish economy and many garden owners are 

resisting suggestions made to consider the longer-term.  In the research by the Imperial team 

respondents were also asked to respond to a third statement: „I would still be interested in visiting 

historic gardens such as this one if they had new designs and different types of plants, to make them 

more resistant to tree pests and diseases‟. 27% stated that they strongly agreed (5), 55% ticked (4), 

14% ticked (3), 3% ticked (2) and 1 % ticked (1) (strongly disagree).This indicates a willingness to 

contemplate how gardens might have to change in the future. 
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5.73 Case Study: The National Trust 

The approach of the NT has evolved overtime from a very reactive response to a more proactive view 

of the whole issue looking at how barriers and systems can be put in place to help each of the 

gardens protect themselves from Pr/Pk with the realisation that the problem was not just going to go 

away. This shift was triggered as increasing numbers of the more valuable, larger specimens such as 

magnolias became infected and had to be cleared. As containment became a possibility, the Trust 

worked with Defra. There was a risk that a strategy of leaving certain plants in would potentially 

create infection pools that could spread to other plants, so it was a balancing act. A risk assessment 

was created for NT properties to use and then an action plan implemented when sites did get 

infected. 

 

The NT also started considering the role of R. ponticum clearance. They received some funding from 

the Forestry Commission about £60,000, costed at £10,000 a hectare in a garden setting. The whole 

Pr/Pk issue is estimated to have cost the trust around £600,000.  Pr/Pk made it necessary for the NT 

to work in conjunction with its neighbours as the disease doesn‟t respect property boundaries; 

sometimes this produced some tricky issues for example when a donor family owned non-NT land 

next door that had R. ponticum  that was impacting on what was happening in the gardens. 

 

There is now more awareness of Pr/Pk within the NT due, at least in part, to the awareness training 

and symptom recognition training that has been delivered in conjunction with Defra to staff in the high 

risk areas. David Slawson (Defra) was seconded to the NT, and was responsible for the production of 

bio-security guidance notes and the production of a poster for gardens (see Section 6.15). The NT 

work to date has focused purely on staff to date, rather than visitors where there is, as in other garden 

in similar circumstances, a concern about not creating „panic‟ that might affect garden visitor 

numbers. The NT has produced a question and answer sheet for reception staff. The issue is new 

being taken seriously by senior management. The Pr/Pk issue has meant that the NT is now taking 

wider biosecurity issues more seriously. 

 

Pr/Pk has also highlighted to the NT that they didn‟t have a comprehensive picture of what was in 

their gardens; only 5% had been recorded.  Now 70 of the gardens are being surveyed and one of the 

outputs will be a priority propagation list. The question then arises about what to do with successfully 

propagated plants in the context of a continuing risk of pathogens and climate change (see Section 

4.84). 

 

Another change that the NT has made with regard to day-to-day practices is to do with changes in 

plant husbandry. There has been a concern that the environmental conditions that some of the 

Rhododendron are existing in do not mimic the ideal conditions for growth with organic matter two or 
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three feet deep around the roots. There is a hope that improving the conditions that the plants live in 

will help the management of Pr/Pk and disease/pests more broadly. 

 

There is recognition now within the NT that the garden conservation plans that are created with an 

understanding of the evolution of the garden will have to be modified to account for outside influences 

like climate change and pathogens. One scenario may be that it might not be possible to grow 

Rhododendrons in this way again. The aim has to be not to hold the garden in a static, status-quo 

position, rather that a „sense of place‟ should be maintained whilst the garden should „move forward‟ 

(interviewee J, stakeholder). 
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6. The Involvement of stakeholders and the public 
 
It is widely accepted that the engagement of stakeholders and the wider public is critical in the 

management of Pr/Pk in GB. 

 

6.1 Stakeholder engagement 

Stakeholders have been formally involved in the Pr/Pk programme through stakeholder meetings 

(open public meetings, invited stakeholder meetings, individual meetings with landowners and 

seminars) and through involvement in the industry liaison group. Several of our respondents 

commented that there has been more stakeholder engagement on Pr/Pk than any previous plant 

health issue. Whilst communications were perceived as generally good, some respondents felt that 

there had been too much emphasis on nurseries and garden centres.  Information for woodland and 

garden owners came later (Defra, 2008).  Whilst this was understandable given the nature of the 

disease, woodland owners in particular have stated that they could have been better provided for.  It 

is observed that the general level of awareness by landowners (gardens and woodlands) is very low. 

Typically interest is triggered only once there has been an outbreak and there is a specific threat to 

their site.  

 

6.11 Stakeholder involvement on the Board / sub-groups and workshop attendance 

The Cornwall group of working stakeholders was set up because it was perceived that the 

stakeholders on the ground, particularly in gardens, were not being well represented. Although the 

majority of the industry membership is gardeners who have been most affected (rather than nursery 

owners where infection is reducing in the trade), it seems to have worked well and fed into the 

Cornwall sub-group and Programme board.  

 

8 of the 22 respondents had attended at least one stakeholder meeting (stakeholder survey Question 

37) and the majority thought that they were useful. However, it was commented that the meetings 

focused on what Defra were doing or decisions that had already been made, rather than asking for 

stakeholder views. It was observed that often there was little time left for full discussion or questioning 

at the end of the presentations. Indeed the point has been made by one civil servant that whilst they 

have liaised closely with stakeholders through, for example the industry liaison group and local 

groups and have sought their views in advance of EU discussions, their involvement in actually 

planning the campaign, has been more limited. Criticism had been made of some of these meetings 

in that the science presented was not comprehensible to some in attendance. 

 

Greater participation at horticultural shows has been suggested as has local, regional and national 

workshop-type events. The workshop in Reading focusing on the new programme, was seen as very 

useful by many stakeholders, and it was stated that whilst it is a shame that these type of meetings 

hadn‟t occurred before, there would be value in these occurring more in the future 
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6.12 Text based information (printed and website) 

Disease information was available on the Defra, CSL and FR websites. Defra produced several 

publications aimed at stakeholders including a  practical guide for established parks, gardens and 

amenity landscapes (Defra, 2008)  and another for the nursery and garden centre industry  (Defra, 

2005a) available on the Defra website. The stakeholder survey (Question 38) indicated that use had 

been made of printed information (80% of respondents), the Defra website (60%), the FC website 

(40%), posters (30%), email bulletins (18%), personal communication with officials (80%). Other 

sources of information mentioned included the internet searches, national press articles, colleagues, 

and NT information. The gardens practical guide (Defra, 2008) was seen as a good introduction, 

simple and easy to use, but it was advised that there was a need for it to be produced in both an 

electronic on-line format but that a hard copy was useful. The CSL website recognised as an 

important site for getting more detailed information. It was noted that lots of information was available 

and accessible, but it was not always digestible. Further it was observed that a lot of relevant 

research and information was not broadcast to stakeholders.  

 

6.13 Publicity and use of media outlets 

Of the 10 respondents who indicated that they were aware of the Pr/Pk risk before the outbreak on 

their land (stakeholder questionnaire Question 10), the source for this information included the 

gardening/horticultural press, mainstream national newspaper and radio. It was observed that the 

horticultural trade papers had covered the issue reasonably well, but that in many cases people don‟t 

use trade papers, and that the mainstream media needs to be involved with communication. 

However, the media were criticised for some of their coverage; it was observed that the media still 

have the false idea that the UK‟s oak trees are going to die. 

 

6.14 Importance of positive stakeholder relationships 

It is observed that one of the positive impacts of the Pr/Pk programme is that relationships have 

developed between Defra and external stakeholders and partners who are all now communicating 

better with each other.  The programme has also contributed to a developing awareness that there 

are responsibilities beyond the government, and that solutions must involve more than just financial 

resources. It is important to continue creating a momentum with stakeholder and public organisations 

in developing the skills and knowledge that are needed to keep inoculum levels manageable. 

Permanent biosecurity practices need to be encouraged that will continue even in the absence of 

government intervention. 

 

Positive stakeholder engagement contributed to improved negotiations on the ground with the 

inspectors, and facilitated research permission for scientists in some gardens.  Continuity in staff to 

maintain established working relationships is essential, not least because officials who have built up 

such relationships understand the landowners concerns and are able to reach adequate compromise.  
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It has been suggested that it would be very useful to stakeholders if an „update‟ email bulletin or 

newsletter was sent out at regular intervals, perhaps once a quarter. It could contain, for example, 

updates or changes to particular policies, new developments in scientific understanding, and 

preliminary findings of research or management techniques. With regard to the Pk Zone it seems that 

the intention to inform local stakeholders of developments with a regular newsletter was not followed 

through. 

 

Training and contact / networking events between organisations with confirmed cases to share best 

practice were requested. More practical workshops were requested for horticultural and arboriculture 

specialists, with positive suggestions for pro-active management and how to identify Pr / Pk. 

 

A National Trust colourful poster produced for gardeners and to be placed in garden staff rooms is a 

very good example of innovative ways to engage particular stakeholder groups about changing 

everyday practices around Pr/Pk risk. It is a format that would clearly have wider applicability. 

 

 

6.2 Public awareness and engagement 

 

6.21 Public awareness of Pr/Pk 

Both stakeholders and implementers commented on the low level of public awareness of Pr/Pk: 

 

“the lack of clear information about the risks of bringing back plant material without due 

care and attention means members of the public in particular are quite prepared to 

move seeds, cuttings and even small plants and transfer them straight to their 

gardens”. (stakeholder respondent) 

 

The previously mentioned survey, by the authors of this report (forthcoming), focused on National 

Trust garden visitors, a specific demographic of the public that one can hypothesise would have a 

higher level of awareness and interest than amongst the general public. Of the 479 visitors to 

National Trust gardens in Devon and Cornwall surveyed in June 2009, only 48 respondents (10%) 

had heard of Phytophthora ramorum whilst only 228 (45%) had heard of „Sudden Oak Death‟. Aside 

from anything else, this supports the comment by one stakeholder that the name(s) of the disease 

contribute to a low level of awareness and confusion:  

 

 “It‟s got this long Latin name that no one can really understand. And there‟s no point 

calling it Sudden Oak Death „cause it‟s completely irrelevant in this country to call it 

that” (interviewee F, stakeholder) 
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Asked how much knowledge they had of Ramorum disease / Sudden Oak Death on a scale of (1) to 

(5), 306 (67%) said they had no knowledge at all (1), whilst only 2 (0.5%) said that they had a lot of 

knowledge (5). Additionally, 28% chose (2), 4% chose (3) and 0.5% (4). Asked the sources of this 

knowledge, newspapers /magazines were the most popular (82 respondents), followed by television 

(78 respondents), then information posted in gardens (46), radio (37), word of mouth (34), other (11) 

and the internet (6). 

 

6.22 The role of the media 

The results above show that the important role that the general media seems to have played in 

increasing awareness of Pr/Pk, and stakeholders too reported that awareness was gradually 

improving with media coverage.  However, the media were criticised for some of their reporting; for 

focusing on the „death and destructions side of it‟ rather than more positive messages about the 

action was being taken. It was observed that the public had the false idea that the UK‟s oaks are 

going to die  and perceived that this was likely to be  have been created by messages in the media. In 

many reports, pictures of oaks feature prominently providing a strong visual miscue. 

 

 

6.23  Balanced communication 

As discussed in Section 5.7, in the context of gardens, there are difficulties about how to best engage 

with the general public over Pr/Pk risks.  It is always a difficult balance to raise awareness whilst not 

causing panic and over-reaction. It is perceived that there is a real risk of unnecessary scare-

mongering in trying to involve the general public, and that such action must be taken with extreme 

caution. When dealing with an outbreak situation there is a need to be informative rather than 

alarmist. There is a need to balance disease management against a panic response by the public 

which in the long-term is likely to have less effect than a programme which is informative, and 

provides people with knowledge and understanding. 

 

In addition to historic gardens, these concerns may also be true for nursery businesses, and to an 

extent the wider countryside. In the case of local authority woodland in South Wales, at Clyne 

Country Park, press releases were issued to communicate to the public about why the large-scale 

clearance works were taking place, to avoid confusion and to protect against the concern that visitor 

numbers would decrease. Tension arises over the suggestion of installing „physical‟ biosecurity 

measures such as foot dips or pads of fungicide at known infected gardens, nurseries or sites in the 

semi-natural environment. These are seen as problematic in that they are not necessarily effective: 

This is particularly true when there are numerous exits to a site, when it would be impossible to have 

adequate staff; where there are concerns about vandalism and leaving disinfectant chemicals 

unattended and where people might be wearing inappropriate footwear such as sandals. Whilst the 

research reported in Section 5.72 indicated that garden visitors would adapt to such biosecurity 
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measures, there are genuine worries over the impact such measures might have for visitor numbers  

not just at gardens but in publicly-owned parks and woodlands. 

 

The low level of public awareness can possibly be partly explained by the compromised nature that 

many of the stakeholders are in when they are considering commercial interests, and thus the low 

profile is deliberate. 

 

6.24 Public engagement with the Emergency programme 

The majority of respondents to the implementer‟s questionnaire (Question 27) disagreed that the 

general public have played a central role in the implementation of the Emergency Programme (see 

Figure 25 below). 
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Figure 25: Bar Chart showing responses to statement  
"The general public have played a central role in the implementation of the Emergency Programme" 

(Implementers survey, Question 127). 

 

54% of respondents believed  that there should be a greater role for the public in managing future 

action, on Pr/Pk, whilst 46% said no (Question 28).The disparate views on this topic are reflected in 

the comments made. It is important to consider what the role for the public could and should be: 

 

6.25 Disease identification and surveillance 

It was argued that the most of the general public would not have sufficient knowledge/interest, 

dedication or experience to be of assistance. There was resistance to the idea of further engaging the 

public in identifying Pr/Pk infections as diagnosis of the disease is not possible based on symptoms 

alone as other diseases can result in similar symptoms. Training would be prohibitively expensive. 
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The concern that the public sending in sample of possible infections would lead to a huge workload 

has been articulated. Greater resources would be essential to handle their input. 

 

However, others called for enhanced vigilance by the public and were supportive of more use of the 

public in disease surveillance, increasing the likelihood of early detection than could be managed 

officially. In the long term, catching new epidemic foci before they spread beyond the threshold of 

practical control may be worth the additional effort of critically filtering misreports from the public If 

involved in this way, the public might also be more supportive of management measures such as 

closing footpaths or land clearance at a future date. It is reported that on rare occasions, informed 

visitors to gardens have been aware and witnessed infected plants on sites and have reported them 

to gardeners or the inspectorate.  It was suggested that  greater use could be made of the "informed" 

public (for example wildlife groups) for reporting suspect cases of plant diseases Again this would 

need careful management to avoid potential resource overload. The appointment of a dedicated 

official to separate the wheat from the chaff with regards actual sample testing, and to record the 

spatial distribution of reports in order to identify areas of concern would have the additional benefit of 

potentially flagging up the establishment of new disease threats. At State and Shire level in Australia, 

for example, contact is initially made through a non-specialist receptionist or helpline. 

 

6.26 Biosecurity practice 

The suggestion was made that volunteers could be of help in certain parks or gardens to assist with 

managing or limiting the spread of disease. There was general agreement for a need for government 

to promote a greater understanding and foster awareness of general good biosecurity practice, 

ensuring that advice and guidance is followed to help limit the potential spread  not only of Pr/Pk, but 

future biosecurity risks as well.  

 

6.27 Policy-making 

The suggestion was made that the public could have a more direct role in policy-making within the 

Programme through the creation of a group of representatives of the general public that will feed 

directly into the program. 

 

Please see Section 9.7  for discussion of recommendations for the effective engagement with 

stakeholders and the public 
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7. The International Context: The role of mainland Europe and the experience of 

managing SOD in the USA. 

7.1 The role of mainland Europe 

 [Since P. kernoviae is not present in mainland Europe, this Section necessarily comments 

exclusively on P. ramorum] 

 

From the outset the UK has led action on Pr (and Pk) and been strongly influential in determining the 

nature of the EU regime and having European-wide measures has been a major benefit.  There has 

been autonomy in the UK to define its own management regime, with Article 16(2) emergency action 

to use within the UK. Whilst Great Britain and the USA have been active in tackling the threat from Pr, 

both in terms of research and practical management, the role of infected mainland European states 

has been less enthusiastic.  Question 30 of the implementer‟s questionnaire asked “To what extent 

was the ability of Great Britain to effectively deal with P.ramorum / P.kernoviae affected by the actions 

in other European member states? There was generally doubt expressed at to whether other member 

States were effectively surveying for Pr. Similarly, there are still concerns that some Member States 

could be more effective in ensuring outbreaks are identified and effectively dealt with.  It is argued 

that the controls are not applied equally rigorously across all Member States and that other member 

states did not see it as a problem on such a scale and were not as concerned about the 

consequences as the UK. This may be partly due to the difficulties of Member States managing their 

epidemics unilaterally, but is also due to the protection of commercial interests. An optimistic stance 

towards the disease in the face of evidence to the contrary is likely to be strongly correlated with 

protection of vested interest, witness the US position on global warming. 

 

However, the effects all this had on the level of diseased plants reaching the UK were disputed. The 

extent to which infected material from the continent was continuing to enter the UK is something on a 

contention. For some, the EU continues to be a source of infected material into the UK, despite the 

effective UK controls.  One respondent commented that “Some other Member States may take a 

more lax approach the diseases and continue to supply infected material to garden centres” 

[respondent to implementer‟s questionnaire]. For others, however, this did not seem to be having any 

impact on the effectiveness of the controls:  For example, one respondent commented “Import 

inspections of material from other member States failed to show that infected plants were being sent 

here, contrary to the belief of many in the industry” [respondent to implementer‟s questionnaire]. 

Another respondent claimed that “our import inspection work demonstrates that most of the UK 

infection is self-generated and that probably only a limited amount of new infection is coming in” 

[respondent to implementers questionnaire]. This position is reflected in the comments of a third 

respondent: „Blaming other Member States is something of a reflex action, and is not always borne 

out by the figures.  I am not convinced that the level of introductions from other Member States since 
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2003 has made the situation substantially worse than it would have been if there had been no trade‟ 

[respondent to implementers questionnaire]. 

 

The effectiveness of port inspections has been previously discussed (Section 5); specifically whether 

the fact that no Pr/Pk was found at port inspections indicates that there is hardly any infection coming 

into the UK, or whether it reflects the difficulty for inspectors in finding infections that are present.  In 

this case, questions arise as to whether inspections of potentially susceptible material at the point of 

entry have not been effective in keeping out infected plants. Indeed it is questionable whether this is a 

good use of inspectors‟ time, since detection will be more likely further down the line.  

 

The use of fungicides has been previously discussed (Section 5) and is relevant in this context. Used 

to keep plants in good condition prior to sale, it is feared that they can mask infections resulting in a 

delay of onset of symptoms. This has two key effects. Firstly it makes tracing the actual source of 

infections very difficult, because a plant with a realised infection may have picked up its infection at 

any point post import but prior to its detection. Secondly, it can mean that plants are widely distributed 

and planted before any suspicions arise. 

 

Collaborations with other Member States on research and information sharing for Pr/Pk are obviously 

essential. However, whilst has been some good collaboration with some European laboratories, 

sharing of type cultures and information, there are indications that the flow of information between 

mainland Europe and Great Britain has been somewhat asymmetrical, partly due to the higher 

commitment of the UK authorities to research into P. ramorum, but also due to commercial interests. 

 
 
7.2 Management of Sudden Oak Death  in the USA 

P. ramorum is responsible for the current outbreak of Sudden Oak Death (SOD), as major tree 

disease epidemic affecting large parts of California and Oregon. The different political contexts, 

temporal and spatial incidence of the disease, susceptibility of ecosystems and land ownership 

between California and Oregon contribute to two contrasting approaches and institutional structures 

for managing SOD in the two States.  Whilst the species of plants and trees affected, the 

environments affected and the social and cultural impacts are different to the UK, there is much of the 

US experience and management approach that is valuable to controlling  Pr/Pk in the UK.  

 

By contrast to the UK, P. ramorum was first found in the US in the wider environment, and not in a 

nursery setting. In 1995, observations of large numbers of dying tan oaks were made in Marin and 

Santa Cruz Counties in California, but it was not until July 2000 that researchers at the University of 

California identified the cause of SOD to be a previously unknown Phytophthora species. As 

previously stated it was officially named Phytophthora ramorum in April 2001. In 1998 and 1999 

(following the El Nino Event), high mortality of the prized Coast Live Oak caused a big visual impact 
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in Marin County, California, largely in the gardens of a very wealthy and politically well-connected 

population who were able to mobilise local public support and to get the issue taken up at County, 

State and Federal government levels. This triggered a release of funds for research, monitoring and 

management.  

 

COMTF was founded in August 2000 as a unifying body of public agencies, non-profit organisations 

and private interests, and conceived as a „non-governmental‟ voice with which to speak to the public 

about SOD. It „brings together public agencies, other non-profit organizations and private interests to 

address the issue of elevated levels of oak mortality. The Task Force will implement a comprehensive 

and unified approach for research, management, education and public policy.‟4 The approach of 

those who are part of COMTF has been very much of informing and engaging the wider public about 

the disease and what should be done to manage it.  COMTF have sponsored SOD science 

symposiums where UK researchers and policy-makers have participated. Research in the USA is 

perceived to be well funded by those in the UK who have benefited from the research outputs.  

 

In the USA, State level and Federal regulations are in place to prevent the spread of the pathogen 

from quarantine areas in California and Oregon to uninfected areas 5 A system based on quarantine, 

it restricts the movement of Pr host material within or from counties infested with SOD without 

authorisation.  

 

7.21 Public and stakeholder engagement strategy 

Whilst the model for stakeholder engagement in the USA on SOD is different from the UK and is 

based on an „extension service‟ with outreach co-ordinators and public information officers, many 

aspects of the COMTF model and experience  are very valuable for the UK. 

 

The COMTF website acts as a „one-stop shop‟ central information hub for information on SOD. It 

provides an impressive range of resources, specifically written for a range of stakeholder groups 

including homeowners, professionals and native tribes.6 Resources are also provided in Spanish. A 

calendar of events, including, for example, free monthly SOD preventative treatment training 

sessions, is published. COMTF publishes a monthly newsletter that address new or recent 

developments relating to SOD includes recently published research, monitoring and management 

activity, legislative decisions, announcements of COMTF training sessions or Sudden Oak Death 

related meetings and presentations, publication of new diagnostic guides, best management 

practices, or other documents, and any other recent activity in the field.. Interested parties can 

                                                 
4
 See http://www.suddenoakdeath.org/ 

5  See http://www.suddenoakdeath.org/html/regulations.html; 
http://www.oregon.gov/ODA/PLANT/NURSERY/reg_sod.shtml ; 
http://www.aphis.usda.gov/plant_health/plant_pest_info/pram/regulations.shtml; 
http://www.cdfa.ca.gov/cdfa/pendingregs. 
6  See http://www.suddenoakdeath.org/html/treatment_management.html. 

http://www.suddenoakdeath.org/html/regulations.html
http://www.oregon.gov/ODA/PLANT/NURSERY/reg_sod.shtml
http://www.aphis.usda.gov/plant_health/plant_pest_info/pram/regulations.shtml
http://www.suddenoakdeath.org/html/treatment_management.html
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subscribe to receive this newsletter by email. This approach would be valuable in the UK context, with 

resources specifically tailored to different stakeholder groups. 

 

At Federal level, the USDA has developed a „Phytophthora ramorum Educate to Detect (PRED) 

Program Nationwide training to „help Master Gardeners, Extension personnel, and homeowners 

identify, report and prepare samples of plants possibly infected with Phytophthora ramorum‟. 7 

 

7.22 Californian Case studies 

SOD occurs in a variety of habitats posing unique management challenges in each one. Three case 

studies are given illustrating the complexity of decision-making, particularly in relation to public 

access and stakeholder communication. Thus, it provides valuable insights relevant to generic 

management dilemmas in the UK, particularly if the Pr/Pk outbreak continues to spread in the semi-

natural environment. 

 

7.22 a Los Trancos, Public Open Space District, California 

Los Trancos, Public Open Space District where the high visitor numbers for hiking and cycling 

creates particular problems for the management of SOD. For example, „hot spots‟ of the disease are 

concentrated along the stopping points of the educational „earthquake trail‟ popular with groups of 

local school children. The increased level of tree mortality has led to new discussions and decision-

making about safety and aesthetics in Los Trancos, especially when dead and dying trees are close 

to the highly used footpaths. Information to the public about the disease is provided on notice boards 

at the start of the Los Trancos trail, as is a foot brush (although its primary value is seen as an 

educational tool) and equipment for the cleaning of mountain bikes. As the area is a mixed forest, 

there isn‟t a major visual impact on landscape scale. However, whilst public visiting the Open Space 

once, generally don‟t notice the disease, local returning visitors do. A number of management options 

are currently being considered; the complete removal of trees as they die; the closure of trails, or their 

relocation; proactively cutting down susceptible trees; or treating plants along the trail. In the future a 

combination of such methods seems likely. Whatever decisions are made in this high risk area, will 

serve as a precedent for managing SOD in a further 60,000 acres in the Public Space Open District. 

 

7.22 b Muir Woods, California 

The first wave of SOD hit Muir Woods in 1997, with a second wave in 2000. Whilst the California 

coast redwoods are unaffected, the disease has killed the tan oaks, and this has significantly 

changed the feel of the woods, creating much more open space and light around the redwoods. With 

the death of the tan oaks, the disease is currently not so obvious, but management continues.  

Located only 12 miles from the Golden Gate Bridge, the Woods get about one million visitors a year. 

Here, however, the visiting public are considered a low risk for spreading the disease as they 

                                                 
7
  See http://www.ncipmc.org/sod/pred.cfm. 
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generally keep to the designated paths. There is more concern with the volunteers who come to the 

Woods on public work days who in their duties often stray from the walkways. On these occasions 

SOD cleaning stations are provided at the entrance to the park. Such facilities are also provided for 

contractors who must follow regulations on cleaning tools and the disposal of waste materials. The 

increased oak mortality caused by the disease has implications for fire risk that has led to restrictions 

on smoking and the parking of cars on dry grass. The disease creates new challenge for the National 

Parks in their task of striking a balance between preserving and protecting this national monument for 

future generations of both people and wildlife.  

 

7.22 c Humboldt County, California 

In Humboldt County, California, the diverse mixture of land ownership and social fabric of the social 

community, provides a different context for the management of SOD, than in Marin County further 

south where it was individual property owners who were affected by the disease. In Humboldt County 

the patchwork of private landowners, many of whom were part of the „back-to-the-land‟ movement of 

the 1960s and now live on small land holdings but without proper land management plans,  combined 

with commercial timber land, state parks, US forestry land and tribal lands, makes the management 

of 90,000 acres a challenging task. For example, on private homesteads where the disease is known 

to exist, regulators are having to contend with different attitudes about intervention where the disease 

is seen as part of the „natural‟ balance and should be allowed to take its course.  The overall aim of 

management in this County  is to limit the disease to particular geographical area and protect others, 

such as specific watersheds and tribal lands. It is suggested that the SOD message was most 

successful when it fitted with the existing motivations and priorities of the individuals concerned. Here, 

as in the rest of California the risk posed by forest fire is a serious concern for the public, and the 

connections between fire and increased fuel load because of SOD induced tree mortality is a 

contentious and ongoing issue. In Humboldt County, however, the association has been a positive 

driver for the management of SOD with the fire crews, respected members of the local community, 

taking forward the message of managing vegetation for fire risk and complying with SOD 

management as well.  

 

7.23 Oregon State 

Oregon State provides an interesting comparison with California, both in terms of disease incidence 

and management aims and practice. Already aware of what was happening in California, plant 

pathologists in Oregon had put quarantine regulation in place before SOD was found in 2000. There 

is an official policy of eradication in place, and today the quarantine area is 162 square miles. Tan 

Oak is seen as the driver of the disease here, and as this tree is seen as a weed by the logging 

industry, the disease did not initially cause much concern. Today, SOD management practices vary 

with the landowner, although generally involve removing the Tan Oak host by cutting it back and then 

burning on site. The aim is to get the infected material out of the canopy layer as quickly as possible 

and onto the forest floor where it is more difficult for the disease to spread. Often, the remaining 
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stumps are treated with herbicides to stop re-growth. Federal funds cover the costs of these 

management practices.  Much of the land is owned by logging companies who have been generally 

co-operative as the management practices for SOD, namely the removal of tan oak, fit with their own 

concerns of controlling this „weed‟ species. However, management on Federal lands has had to 

contend with the concerns or environmental organisations, specifically the implementation of 

threatened and endangered species legislation that has created a more complicated regulatory and 

political context for SOD eradication.   

 

The resulting management regime in Oregon is thus very different to California. There is no 

comparative organisation in Oregon of COMTF. Stakeholder and public information on SOD is 

provided by several bodies including the Oregon State University Extension Service8  and the Oregon 

Department of Agriculture9 . The disease in Oregon is only in one County, there is more regulation, 

and, as an aim of eradication has been declared, the priority is the enforcement of this.  There has 

been no major engagement with the public or an education programme as is the case in California. 

Here, the Government (State and Federal) are playing a more significant role where there exists a 

history of involvement of these actors with forest health problems.  

 

 

 

 

 

                                                 
8
  See http://extension.oregonstate.edu/emergency/oak_death.php. 

9
  See http://egov.oregon.gov/ODA/CID/PLANT_HEALTH/sod_index.shtml. 

http://extension.oregonstate.edu/emergency/oak_death.php
http://egov.oregon.gov/ODA/CID/PLANT_HEALTH/sod_index.shtml
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8. Policy review and overall success of the Programme 

 

8.1 Public consultation 

The initial emergency programme was set up with the aim of gathering further information and thus 

building-up an evidence base for future decision-making for policy. The policy evolved as the disease 

did, in particular with the finding of Pk. The public consultation occurred once it was felt that there was 

enough information on the nature of Pr (and Pk) and the threat posed, to enable a policy decision to 

be made. 

 

A public consultation was launched in July 2008 (Defra 2008). A comprehensive document was 

produced with background information on Pr/Pk, extent of spread, current management regime, and 

science summaries of both diseases.  It set out two options for consideration; Option 1 (the baseline 

option) cease any additional disease controls other than EU minimum statutory requirements 

necessary to prevent disease spread to other Members states and Option 2 of increased activity with 

a view to reducing disease levels to epidemiologically insignificant level. These were detailed in full in 

the Impact assessment documents, and included cost-benefits analyses of the options. 

An invitation to respond to the consultation was sent out to 170 stakeholder organisations (Defra, 

2008a). Two public consultation meetings were held in July 2008 and the consultation closed in 

October 2008. Defra received 41 responses. It is worth noting that only two responses were from 

private individuals, the rest were from stakeholder organisations. This would seem to be indicative of 

the level of unawareness amongst the general public about Pr/Pk (and biosecurity issues more 

widely). Of the 38 respondents who stated which option they preferred, 28 favoured option 2, 6 

favoured Option 1, one favoured Option 1 for commercial business and historic parks and gardens 

and Option 2 for the wider environment, whilst a further three respondents found neither option 

satisfactory. One respondent favoured the discounted third option (Defra 2009). 

 

There were only limited criticisms from respondents of the way in which the consultation was carried 

out: There was considered to be too much information for it all to be read thoroughly. Whilst the two 

options were highlighted clearly, there was too much background information. There was concern 

about the poor wording of Option 2 by garden owners and managers who thought that it implied that 

there would be enforced removal of all sporulating hosts or all plants that were susceptible from their 

gardens. It is understood that this misunderstanding has now been resolved.   

 

Following the results of this consultation, and a policy and science review, a business case for further 

management of Pr/Pk was produced with a proposed programme of work focused on three areas of 

disease control, behavioural change and research. Subsequently, a new Defra-funded Pr and Pk 

Disease Management Programme was approved to begin April 2009. This will focus on three work 
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streams: Disease management, Awareness and Behavioural Change and a Research work stream 

(Defra, 2009a).   

 

8.2 Overall perceptions on the success of the programme to date 

In the absence of any baseline, against which to compare the impact of the programme, conclusions 

on the overall success of the programme are hard to judge. There is a general consensus that the 

extent to which the programme has been effective has varied between different habitats and sites.  

Disease management has been much more straightforward in the controlled context of nursery and 

retail centres, than in the wider environment, whilst the complex cultural and botanical features and 

the economic realities of the historic gardens, have made action there fraught with difficulties. The 

data given in Section 1.1 shows clearly that the eradication of both Pr and Pk has been possible more 

frequently in retail and production sites, than in the wider-environment where 67% of Pr  infections 

are still  on-going , rising to  98% for Pk. These figures are clearly of concern. There is now not 

considered to be a major threat to trees from Pr/Pk, but the heathland Vaccinnium is now of serious 

concern.  Instigators of the Emergency Programme would see that their aim was not necessarily to 

eradicate the disease, but to find out about the nature of the threat so that proportionate action could 

be taken. This building of an evidence-base seems to have largely occurred. 

 

Respondents were asked (Question 18 of the implementers questionnaire) whether they felt that the 

progressive spatial spread of these pathogens in Great Britain could have been avoided. 10% thought 

it could have been, 30% didn‟t know, and the remaining 60% thought it couldn‟t have been.  For those 

who feel the spread could not have been avoided, the difficulties facing those attempting to manage 

this disease include many of the factors discussed in this report; the diseases have been present for 

a number of years prior to detection; the origin of the diseases is unknown; outbreaks are usually 

found only once some establishment has taken place; once off a nursery site and into the wider 

environment they are very difficult to control; not all the infected areas have been discovered yet; the 

difficulties in  controlling pathways such as animals and birds; and two wet summers making control 

particularly difficult. 

 

There was considerable uncertainty about what more could have been done, and thus much is 

speculation about the impact that increased resources for more immediate action at outbreak sites 

and more widespread clearance might have had.  Instead, it is much more useful to consider actions 

that should be taken in the future programme and other factors that may impact on the disease in the 

future (as follows in Section 9). 
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9.  Recommendations for future policy 

The following recommendations are made by the authors based on an objective analysis of a 

collation of the information provided by the respondents to this research, and as presented in the 

previous sections of this report. These are discussed in some detail in the following sections. A 

summary of the recommendations can be found in Section 10. 

 

9.1 Inspectorate 

It is worth noting that of the stakeholders asked about how they would assess the way in which the 

management of Pr/Pk was carried out by authorities on their property, (Question 26 of stakeholders 

questionnaire) 70% were very satisfied or satisfied, whilst 30% were neutral. There was lots of praise 

for individual inspectors; 

“From our own point of view, our local inspector has been a joy to work with, very 

thorough, diligent and just doing his job extremely well.  Without inspectors of his 
experience and calibre, effective control will be very difficult and we imagine that, 
across the country, the disease will not always be as well managed as in our area.” 
(Stakeholder response) 

 

However, it was recognised that the PHSI inspectorate were understaffed. Indeed, it is clear that 

many PHSI inspectors have heavy workloads, covering a large geographical area and where Pr/Pk is 

only one of many diseases they are concerned with. The only team of people working solely on the 

disease were based in Cornwall and it is suggested that more could have been made of this resource 

as a portable team, or that there should be an increase in the number of inspectors who work solely 

on Pr/Pk and receive specialist training in the identification and management of these diseases. 

 

One consequence of the heavy workloads that individual PHSI inspectors are carrying is that they 

cannot always manage to do the strategic surveying for Pr/Pk that they would wish to. Due to level of 

resources and timing they have to focus on the „known‟ infected sites rather than understanding 

where the future risks might lie. Thus it has been suggested that other relevant land-based agencies, 

with staff already working on the ground in susceptible habitats, should become involved with 

surveying, monitoring and testing. There is potential for the creation of new roles and responsibilities 

in existing organisations, through training programmes for existing staff.  Additionally, there could be 

new roles at regional or national levels, or both, for co-ordination of these different agencies in 

different locations on the ground so to increase the scope and area covered for inspection, monitoring 

and identification of disease. This could include a wider range of organisations such as the 

Countryside Commission for Wales, Natural England, wildlife and conservation charities, as well as 

private bodies, such as woodland management companies. 

 

A good existing example of where such responsibility has already been introduced to people on the 

ground, is within Natural England who are doing an extensive condition assessment of SSSIs 
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(running until September 2010). They have asked their surveyors to keep a look out for signs of Pr 

/Pk.  In addition, Natural England seems committed to training for their staff as outlined in their Pr/Pk 

project, although there are some concerns over time and resources. Natural England also has staff 

going out to meet landowners for assessment and setting up of land grant schemes, and some of 

them have already noticed plant health problems.  This is another potential mechanism for existing 

staff to be involved in disease monitoring. Further, it may be worth considering whether generic 

biosecurity issues are part of the details of existing Natural England administered land schemes. 

 

9.2 Garden management plans for historic gardens 

The idea of garden management plans has been articulated by the authorities as a way of engaging 

gardens in the on-going management process. These would ensure that the gardens do not feel 

overwhelmed, or that disease progressively gets out of control. They would also be a means of giving 

back responsibility of disease management to the gardens.  These would be developed through co-

operation between the garden managers and PHSI.  They should also be an opportunity for garden 

owners/managers to give serious consideration to how each garden will evolve in the future. A strict 

regime of biosecurity should be compulsory and include advice to the visiting public and the 

introduction of rigorous hygiene practices into the daily routine of the garden. 

 

Garden management plans should include re-planting and be informed by research on the 

effectiveness of measures to change the local environment of the gardens. Re-planting decisions, 

following plant removal are posing difficulties for historic gardens as the susceptible species list is 

very extensive, and advice is sought on what can be re-planted and when re-planting (time-gap) can 

safely take place. Further research to inform disease management in the gardens would be helpful. 

This could include the relative level of susceptibility and resistance of different species and cultivars, 

and if there is a difference for Pr and Pk within the garden environment.  Consideration of whether 

this affected by local climatic conditions, as well as the relative levels of sporulation for different 

species and cultivars would also be useful. Additionally, this would be beneficial to inspectors in being 

able to provide a scientific reason to the client for the removal of a certain specimen : for example in  

cases where specific plants positive for Pr/Pk, but that do not show host symptoms for a large part of 

the year.   

 

As previously stated, there are many benefits to having a flexible approach to intervention that can 

take into account the nature of the risk at specific gardens. However, it might be valuable to have a 

system in place to verify that the process is transparent and fair, and to clarify the criteria in which 

decisions are being made at each garden. A common policy (notice) and a good practice agreement 

should be considered. A review of whether gardens are doing enough to protect the wider 

environment is needed with particular attention paid to the rate and extent of the removal of 

sporulating hosts, and to the management of public visitors. However, previous experience shows the 

importance of maintaining a two-way dialogue in such management. It is also desirable that there is 
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further development of awareness training for garden owners, head gardeners and all those working 

within the historic gardens. 

 

9.3 R. ponticum clearance 

Prioritisation of sites for the clearance of infected R. ponticum, was made on the basis of a risk matrix 

designed to minimise the risk of spread. However, this meant that some larger sites were being left as 

reservoirs of inoculum. There has been criticism made that clearance has been in a rather 

„patchwork‟ manner due to the risk matrix, but also because of the funding mechanism (WIGS)  that 

made clearance of  infection from some land types impossible because they do not fit the tree cover 

criteria.  Annualised budgets also contributed to a short-term view of the clearance programme. 

These issues should be explored in the future programme of work. It is understood that for the future 

programme, there are negotiations and discussions on-going with Natural England (and the 

Countryside Council for Wales) to make funding possible in those infected areas where clearance is 

needed that are not woodland. 

 

The Emergency programme did not have resources for pro-active clearance of uninfected R. 

ponticum. However, there is now a strong rationale to operate on two fronts; reactive clearance, but 

also the pro-active clearance of uninfected sites where there is a potential for the disease to take 

hold. Given limited resources, there needs to be a focus on sites which are particularly valuable, for 

example, for biodiversity or in cultural terms. In particular there needs to be a focus in areas where 

there is R. ponticum in conjunction with high levels of Vaccinium.  These sites should be prioritised for 

protection into the future. 

 

It is understood that currently discussions are under way between Natural England and Fera as to 

how pro-active clearance in Cornwall will be funded. A scheme is being developed whereby sites for 

clearance will be chosen by overlaying two maps to show the locations of land under Natural England 

agreements (HLS, ELS or CCS) that are within 10km of Pr/Pk infected sites. These will be eligible for 

Fera funding for five years for clearance of Rhododendron.  

 

One of the consequences of widespread clearance of R. ponticum is that new habitats will need to be 

established in the cleared areas. This, if managed properly, could provide new opportunities for the 

creation of valuable semi-natural environments, for biodiversity or recreation.  

 

9.4 Vaccinium myrtillus infection 

It is clear that the foremost concern for those involved with the future management of Pr/Pk is in 

relation to the impact of Vaccinium myrtillus infection on heathland.  In terms of management, it is 

problematic because whilst Rhododendron spp. is generally seen as invasive, and widespread 

clearance is largely unopposed, Vaccinium is valued for conservation and biodiversity and thus 

destruction faces difficulties. The high sporulation potential of V. myrtillus for P.ramorum and P. 
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kernoviae puts it in the same order of magnitude per unit ground area as a vector as R. ponticum 

(Harwood et al, 2009), increasing the threat to the dominant Calluna vulgaris and other susceptible 

ericaceous species, and consequently the heathland ecosystem as a whole and as a source of 

infection to other habitats. Furthermore, persistence of viable spores within the deep acid litter layer 

and topsoil of heathlands renders eradication very difficult. The problem is made more complex by 

the parallel discovery of P. pseudosyringae epidemics on Vaccinium (Beales et al, 2009), the 

implications of which will be explored in a PRA this year. At a national level, these threats are of more 

significance and a much greater scale than the loss of a proportion of woodland beech or the 

replanting of traditional gardens and parks. Furthermore, the UK has an international responsibility to 

maintain these semi-natural systems in good condition. A clear national policy is required urgently to 

address these threats. 

 

Many of our respondents felt that there should be a prioritisation of work on Vaccinium and other 

heathland species to enable appropriate management decisions to be made. Various research 

questions have been identified. It is recommended that these are given consideration and action 

taken when deemed appropriate: 

 The source of infection; the prognosis for infected plants; how widespread the infection is, rate 

of spread. 

 The effective methods of control and eradication (to include physical removal, burning, 

identification of a fungicide) 

 Level of prophylactic removal necessary in the area surrounding known infected Vaccinium. 

 Whether  infection can cross onto Calluna vulgaris or other heathland plants in the field. 

 The threat that infected Vaccinnium in woodlands pose to trees. 

 Assessment of other potential Phytophthora threats to  UK heathland. 

 Management approaches and associated epidemiology on heathland. 

 

9.5 Other research suggestions 

In addition to the above research, respondents made the following suggestions for further research. It 

is recommended that these are given serious consideration and action taken when deemed 

necessary: 

 Socio-economic research on communication of risks and responses to a wider (public) 

audience and best practice in nurseries. 

 Investigating persistence of disease on some nurseries. 

 Better use of non-infected materials than burning, for example as a biofuel. 

 Further research into spore loads and distance dispersal via air movement; levels of 

susceptibility within a genus; survival rates of infected species and whether some susceptible 

species have any resistant varieties. 

 Further research on the host range for Pk to mirror level of research already carried out for Pr. 
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 A better understanding of the methods of spread of both Phytophthora species 

 Genetic variation of the pathogens.  

 Decline/eradication of the pathogen in soil. 

 Continue to improve on site diagnostic methods. 

 Potential environmental / bio-diversity impact 

 Plant breeding for resistant varieties.  

 Development of fungicides that kill rather than suppress the disease 

 The potential for climate change to exacerbate the whole Phytophthora problem. 

 Translating research findings into practical management advice. 

 

9.6 Micro-propagation unit  

The micro-propagation unit at Duchy College is significant in being the only place in the country 

licensed to handle infected material for propagation purposes. Researchers there have been 

successful in propagating non-infected historically significant Rhododendron  species from infected 

plants. There seems to be a demand from the historic gardens for this, and they have service level 

agreements with a number of gardens who supply material for propagation, and then buy back the 

infected material. The unit requires further funding from Defra  to research techniques for micro-

propagating magnolia  and camellia species to see if they can propagate from infected specimens as 

they can now do for Rhododendron.  The micro-propagation path offers potential for the conservation 

of rare species, cultivars and varieties of Rhododendron, and potentially other host plants such as 

Magnolia and Camellia species.  

 

However, there is uncertainty concerning what is to be done with this new, disease-free plant 

material.  Questions remain as to what will happen if they are returned to the gardens, and whether 

they can be sited in disease-free areas. The argument is made that the susceptible list is so extensive 

that the solution has to be to change the environmental conditions (as above). Connected to this is 

the suggestion that „cultural practices‟ such as mulching and feeding may produce more vigorous 

plants that will be less susceptible to disease. It is recommended that the further funding is made 

available for the micro-propagation unit at Duchy College to continue its work, but that a clear plan of 

where the new disease-free plant material will be placed in both the short and long-term, be 

developed 

 

9.7 Effective engagement with stakeholders and the public 

There is a very low level of awareness amongst stakeholders and the general public about plant 

biosecurity.  In the case of Pr/Pk, specific causes of this have been identified, i.e.  information has not 

been shared due to concerns of infected sites of an adverse affect on business. However, in relation 

to generic plant biosecurity risks reasons for the low level of awareness are not immediately clear. 

Whilst the issue of invasive species of plants has received some attention, environmental and 
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conservation NGOs have not been actively engaged with the risk of invasive plant pathogens and it 

has suffered from a lack of publicity.  Whilst campaigning on such issues clearly suffers from lacking 

the benefits of more „charismatic species‟, it may be that this is a newly identified problem in an arena 

dominated with concern about climate change. 

 

Nevertheless, focus group research with the general public carried out by the authors of this report for 

the previously mentioned RELU project, as well as the responses to the NT survey, strongly indicated 

that once individuals were informed of the risks they were genuinely concerned and wanted details 

about what they could do. Thus, a widespread but targeted education programme would be the first 

step in engaging with the public and stakeholders; 

 

An education programme about generic plant and tree biosecurity risks targeted at specific sections 

of the general public and at particular stakeholder groups would be advantageous. (Clearly a broader 

based campaign, as well as tackling a variety of pest/disease threats, also overcomes some of the 

difficulties felt by gardening and nursery commercial interests with regard to Pr/Pk specifically). This 

could include specific practical information for particular sections of the general public including 

gardeners, frequent garden visitors, conservation volunteers, hikers, dog walkers and golfers, so that 

they can take responsibility for their own behaviour. For example, it could aim to get walkers to clean 

their boots thoroughly in between visiting different areas of countryside, and the same for golfers 

between visiting different clubs. For the gardener, this could cover a range of issues including plant 

purchasing, responsible planting and general garden hygiene.  In the case of the latter, even if 

gardeners are aware of good garden hygiene for management of diseases in their own gardens, it 

appears that there is very low awareness of the importance of this in protecting the wider 

environment. The National Trust for Scotland has issued advice for gardeners (see Figure 26). 

 

 

 

 

 

 

 

 

 

 

 

 
Figure26.  National Trust for Scotland Guidelines for Gardeners  

(Source: http://www.nts.org.uk/Property/13/News/171/). 

 

1. Keep up to date with current notifications via the DEFRA or SGRPID websites:  
2. Check woody plants of susceptible genera, e.g. Viburnum, Rhododendron, Erica, 
and Pieris etc., for signs of unusual leaf death. 
3. In areas where outbreaks have occurred, ensure gardens are kept clean - 
remove leaf debris and burn.  
4. Keep tools clean and disinfected to prevent disease spread. 
5. Remove soil from shoes and boots with soap and water. 
6. Beware of bringing infected plants or soil into your garden. Buy your plants from 
a trusted source and ensure they are covered by the plant passport scheme, 
signifying that they have been grown in safe, clean and hygienic conditions. 
7. Contact your local Scottish Government Rural Payments and Inspection Division 
office if you have any concerns with plants. 
8. If visiting areas where outbreaks have occurred, make sure you take no leaves or 
cuttings from the garden and keep dogs under control on short leads. 

http://www.nts.org.uk/Property/13/News/171/
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Resources aimed both at individuals and for delivery through existing civil society groups would be 

beneficial. This needs to be presented an accessible, fun and informative way.  For example, the 

development of a „Biosecurity Code‟ modelled on the existing „Countryside Code‟ has been 

suggested (interviewee g) as an effective way of engaging individuals. Versions for both adults and 

children could be produced. Existing local ramblers groups, horticultural societies and allotment 

organisations, for example, who hold regular meetings are very well placed to be sources of practical 

information for members. Resources such as leaflets, posters and even DVD presentations could be 

produced and distributed through these networks. The authors of this review have found that amongst 

the older population, the memory of Dutch Elm Disease is often vivid and can be an effective tool for 

engaging people with current plant biosecurity risks.  

 

These suggestions are equally valid for engaging with the professional stakeholders, many of whom 

could play a dual role in modifying their own behaviour but also be pro-active in informing the public; 

for example this would be particularly relevant for garden and landscape designers. 

 

Nevertheless, there is a danger of falling into the trap of the „information-deficit‟ model of participation 

here, and awareness is needed of the „value-action gap‟ whereby individuals articulate 

(environmental) concerns but still do not change their behaviour. In overcoming this, sensitivity to 

local diversity and consideration of a more equitable distribution of responsibility between different 

(environmental) stakeholders is needed (Blake, 1999).  In the case of plant biosecurity, this might 

mean for example, that the public and stakeholders are aware of the action being taken by others, 

and see their responsibility as part of wider collective action. One respondent to this research likened 

the societal response that was needed to the social „stigma‟ that now exists around the use of mobile 

phones whilst driving (interviewee J). A  governance approach with a framework based around the 

notion of „environmental citizenship‟ seems very relevant  in this context. Environmental citizenship is  

 
„about the active participation of citizens in moving towards sustainability. It 
challenges conventional notions of citizenship to reflect the nature of environmental 
problems…[it] challenges the model of the „self-interested rational actor‟ which  
pervades policy, government thinking and economic modelling – by acknowledging 
that the rational citizen has wider social and environmental interests and concerns; 
counters the often individualistic accounts of environmental responsibility by 
emphasising the role of government, and participatory governance in achieving 
sustainability‟ (MacGregor and Pardoe, 2005:1) 

 

Environmental citizenship includes both rights „to a clean and liveable environment and to information 

about environmentally-relevant policy decisions‟ and responsibilities „for environmentally sustainable 

actions by reducing environmental impact and participating in collective actions aimed at achieving 

greater sustainability‟ (MacGregor and Pardoe 2005:3). Environmental citizenship addresses the 

value-action gap through a focus on social and institutional learning, access and infrastructure, 

participation  and thus, inspiration and leadership (see MacGregor and Pardoe, 2005). 
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In addition to the awareness raising actions by government, knowledge and technology transfer by 

industry needs to play a key role in Pr/Pk and broader biosecurity management.  In particular, the 

RHS and the National Trust, as well as the HTA, seem very well placed to playing a key role in 

communication with the gardening, walking and general public. Government could play a training and 

advisory role in such programmes.  It is understood that an „Awareness and behavioural change‟ 

work stream has been outlined for the new approach (Defra 2009a).   

 

9.8 Stakeholders for future inclusion 

The nature of Pr/Pk in terms of the range of sites it impacts on (both horticultural production and the 

semi-natural environment) means that there is a large and diverse group of stakeholders, many of 

whom may not have even been aware of plant biosecurity issues before, now need to be enrolled for 

effective management. Suggestions of new stakeholders (Question 26 of implementer‟s 

questionnaire) that need to be brought on board under the new programme of work are listed below, 

and it is recommended that these are given serious consideration and action taken when deemed 

necessary: 

 Statutory and non-governmental conservation bodies and heath land stakeholders (E.g. 

Natural England, CCW). 

 Garden designers and architects. 

 Professional plant-hunters. 

 Garden societies/marketing groups. 

 Ramblers Association. 

 Royal Horticultural Society (RHS). 

 Heathland landowners.  

 Local government. 

 Floristry.  

 Garden History. 

 Landscape Institute and other landscape interests.     

 Tree officers and tree wardens 

 Others with responsibility in the countryside who could help with early detection. 

 

9.9  Interdepartmental organisation 

It has been previously noted that Pr/Pk represents a new cross habitat challenge for both research, 

as the pathogens did not fall exclusively into either of the traditional domains of CSL or FR,, and for 

management responsibilities between Defra (as it was) and the FC. Specific difficulties have arisen 

with the co-ordination of surveys and monitoring that need to be addressed, and it is recommended 

that a single database is set up for the new programme. These problems are of particular concern 

with regards the heathland threat, for which responsibility remains unclear. Additionally, there was 

confusion amongst stakeholders as to the responsibilities of the different agencies. This had led to 
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questions being raised as to whether the historical distinction between FC and Defra is still 

appropriate for today‟s situation, and given the likely nature of future biosecurity risks that too will be 

multi-habitat: 

“We believe , given the resources available for plant health and the complications 
which arise from having two independently operating services (DEFRA and Forestry), 
that the country would be better served by having a single service, with better 
resourced scientific back-up that provides practical advice on control and eradication. 
(stakeholder survey respondent) 

 

The details of what a „single service‟ might entail have not been articulated.  This might be a more 

cosmetic „shop-front‟ approach to simplify interactions with stakeholders. Other respondents have 

suggested that this needs to involve more fundamental re-organisation into one institution. 

Alternatively, it has been suggested that a cross-departmental unit focusing on new pest and 

pathogen threats to multi-habitats would be beneficial. 

 

9.10 The Future Structure of the Programme Board 

 It is recommended that the suggestions made  below on the future structure of the programme board 

be considered and changes made where deemed necessary.  

 The new Programme structure should address the issues of funding control and conservation 

involvement; 

 It would be helpful to bring in a wider range of stakeholders to make sure each sector has a 

voice.  This will need to be carefully managed so as not to make the board to large but at the 

same time representative; 

 Scientists that know the subject and the history of both diseases should be on the Programme 

Board and able to express their views; 

 Where necessary, there should be flexible sub-groups of a small number of key individuals to 

drive the work; 

 For the science group there should be a core group of GB science advisers and research 

funders (governmental and non-governmental) and at least one independent expert, with a 

remit to consider research needs and priorities. (I.e. not any direct involvement from 

researchers themselves, though still feeding in their thoughts/ideas); 

 There should be early establishment of a more formal meeting and attendance structure with 

regular planned meetings; 

 There should be clearer accountability for resources, and prioritisation between different 

activities; research, surveillance, diagnostics, clearance. 

 

9.11 Factors that may impact on the disease in the future: Climatic and the Evolution of Pr/Pk 

The future disease situation will be significantly impacted by climatic conditions with hot, dry summers 

reducing spread and warm moist conditions, encouraging disease. Increased instability as projected 

by most GCMs for the coming decades are therefore likely to result in highly variable annual cycles. 
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Of particular concern would be gradual low level (and consequently hard to detect) spread of 

infections during unsuitable seasons, followed by a series of optimal seasons, resulting in a 

widespread epidemic. 

 

There is a longer term risk Pr/Pk will evolve and find new hosts. There is a risk of horizontal gene 

transfer between Pr/Pk and other Phytophthoras (such as occurred, for example with the alder 

Phytophthora that is a new hybrid), as well as mutation. This needs to be taken seriously in terms of 

management for the future. 

 

9.12 Plant biosecurity and future plant health risks 

Many of the criticisms and suggestion made in this report have a wider relevance to generic plant 

biosecurity issues. There is a need for further work with the nursery industry, and stakeholders in 

terms of technology transfer and education to raise the standards of biosecurity across the whole 

sector. There is a need to increase awareness levels and engage the general public with generic 

biosecurity issues (as previously discussed in Section 9.7).  

 

The fear that Pr/Pk could be a forerunner to other similar infections was articulated by several 

participants in this research. Since the 1990s there has been a stream of invasive pathogens that are 

potentially damaging to trees, natural ecosystems and horticulture, entering the UK (Brasier, 2008).  

An RHS Working Group on the disease and pest risk to the UK associated with international plant 

trade, came to the general agreement (RHS, 2008:1) that „the scientific arguments for this threat were 

real and incontrovertible.‟ The pathway of highest risk is now seen to be the „…commercial movement 

of living plants, together with unlicensed specialist or amateur plant collecting‟ (Brasier, 2008:4). 

Several features of the modern international plant trade have enhanced the risk; the increasing 

volume and  the demand for more variety, especially for „exotic‟ plants and for larger „instant‟ plants 

not available in the UK, and in particular the desirability for instant „woody‟ landscapes that involves 

the importation of large finished tree specimens (RHS, 2008; Moran, 2008; Brasier 2008).  As well as  

fashions in garden design, this trend has also been driven by abolition of trade barriers within the EU 

that has facilitated plant movement  In addition, the UK horticultural trade has „reacted to competition 

from cheaper overseas production by sourcing more of its plant stock from these sources, with a 

concomitant decline in home production but with the benefit of survival in a difficult commercial 

environment‟ (RHS, 2008:1). This leads to difficult decisions then for those charged with managing 

plant health issues in the UK: 

 
„There is therefore a tension, in terms of risk to the cultural and natural environment, 
between the conservation and environmental responsibilities of horticulturalists, 
foresters, garden designers and landscape architects and their desire for novel 
material or (these days) cheaper plants and instant trees‟ (Brasier, 2008:1). 

 
In the context of the existing international regulation of plant pathogens, Brasier (2008) acknowledges 

that in the UK, EU regulations are usually regulated and operated to a high standard, but that in the 
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light of recent developments in the plant trade itself and of regular breaches of UK plant biosecurity, 

„some tenets underlying the protocols must now be viewed as outdated and seriously flawed (Brasier, 

2008:4). These protocols, broadly following the Sanitary and Phytosanitary Agreement (SPS) of the 

WTO, aim to minimise any disruption to trade that plant health regulation might impose. The plant 

biosecurity legislation is based on lists of organisms already known to be pathogens and the inclusion 

of each organism must be based on scientific evidence. These will be organisms that have already 

„broken out‟ of their native ecosystems and caused disease in another parts of the globe. The RHS 

(2008:1) report states that this system „can take no account of those that are as yet unrecognised 

because they have not become invasive but some estimates suggest as many as 90% of fungi are as 

yet undescribed Thus the majority of potential invasive pathogens are not covered by international 

legislation.‟ Pr is one example of several „newly escaped‟ organisms that were previously unknown to 

science and were therefore not on any international list before they escaped (Brasier, 2008). 

 

In this context, it is essential that Pr/Pk is seen as a key experience from which lessons can be learnt, 

and strategies put in place, for the management of not just new pathogens that are „spotted on the 

horizon‟, but critically, future yet „unknown‟ plant health threats.  Given these weaknesses in  

international regulation, the potential for pathogen evolution and the impacts of climate change, it is 

key that at local and national levels, stakeholders and the public alike are encouraged and facilitated 

through the provision of information, and financial support where appropriate, to take on responsibility 

for biosecurity, and to manage their land  in a way that increases their ability to deal with future 

threats. 
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10. Summary of recommendations: 

 

 It is recommended that there is an increase in the number of staff tasked with pro-active 

surveying, monitoring and testing for new Pr/Pk outbreaks. The possibility for staff from other 

land-based organisations, who are already working in susceptible habitats, taking on these 

roles, should be explored. It is also suggested that a new co-ordinating role (s) at national 

and/or regional levels would be useful in this context. 

 

 It is recommended that garden management plans for infected gardens, and gardens 

considered at high risk from Pr/Pk in the future, are developed in a co-operative manner 

between garden owners and/or head gardeners, and the plant health authorities. These 

should ensure support for the gardens in the effective management of the disease, but also 

play a strategic role in setting out a plan for the future evolution of the garden. They should 

include a compulsory regime of rigorous hygiene practices within the garden and, where 

relevant, a management plan for the visiting public.  

 

 It is recommended that research to inform disease management in the gardens is carried out. 

It would be useful if this included the relative level of susceptibility and resistance of different 

species and cultivars, and if there is a difference for Pr and Pk within the garden environment.  

Consideration of whether this affected by local climatic conditions, as well as the relative 

levels of sporulation for different species and cultivars would also be useful. 

 

 It is recommended that clearance of R. ponticum continues to occur at infected sites, but that 

the Programme ensures that clearance occurs on all land-types where it is necessary, and 

that the pattern of clearance does not leave reservoirs of incolulum to build up. It is also 

recommended that there is pro-active clearance of R. ponticum. Given limited resources, this 

should be focused on sites which are particularly valuable for biodiversity, or in cultural terms, 

and in particular in areas where there is R. ponticum in conjunction with high levels of 

Vaccinium.   

 

 It is recommended that resources are focused on research into Vaccinium myrtillus infection, 

as outlined in Section 9.4, as a matter of urgency. In this context, a national policy on 

protecting heathland ecosystems and disease management should be developed.  

 

 It is recommended that the other research suggestions listed in Section 9.5 are given serious 

consideration and action taken when deemed necessary. 
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 It is recommended that the further funding is made available for the micro-propogation unit at 

Duchy College to continue its work, but that a clear plan of where the new, disease-free plant 

material will be placed in both the short, and long-term, is decided. 

 

 It is recommended that an education programme focused on generic plant and tree 

biosecurity risks, and  targeted at specific sections of the general public (e.g. garden visitors, 

ramblers, dog walkers) and at particular stakeholder groups (e.g. professional gardeners, 

landscape architects) be developed and implemented.  Resources aimed both at individuals 

and for delivery through existing civil society groups would be beneficial. This needs to be 

presented an accessible, fun and informative way.  For example, the development of a 

„Biosecurity Code‟ modelled on the existing „Countryside Code‟ may be an effective way of 

engaging the general public. 

 

 It is recommended that the suggestions for new stakeholders to be brought on board under 

the new programme of work (as listed in Section 9.8) are given consideration and action taken 

when deemed necessary. 

 

 It is recommended that consideration is given to how responsibility for Pr/Pk management 

between Fera (Defra) and PHSI can be more effectively distributed and co-ordinated, 

particularly in relation to scientific research and survey work. It is suggested that a single 

survey database is created. It is also suggested that the responsibilities of the different 

agencies are always clearly explained to stakeholders and the public to avoid confusion.   

 

 It is recommended that the suggestions listed in Section 9.10 on the future structure of the 

programme board be considered and changes made where deemed necessary.  
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Appendix 1: Copy of Implementers on-line questionnaire 
 
A: Introductory questions 
 
1. Name 
2. Organisation 
3. Please give brief details of your role at this organisation 
 
4. Please give a description of the capacity in which you have been involved with P.ramorum and/ or 
P.kernoviae                   
 
Please give details of locations, dates of involvement and specific duties. 
 
B: Initial response to P.ramorum and P.kernoviae risks 
 
P. ramorum 
5. Once the risk from P.ramorum was identified, do you think the GB authorities acted quickly enough?  
If No, why not? 
 
6. Please read the following statement and tick the option which best describes your view: 
 
"Overall, the GB authorities' initial response to the P.ramorum outbreak has been as rapid and effective as 
could be expected" 
 
Disagree Strongly 
Disagree 
Neither agree nor disagree 
Agree 
Agree Strongly 
Please explain your answer  
 
P. kernoviae 
7. In your opinion, once the risk of P.kernoviae was identified, do you think the GB authorities acted quickly 
enough?  
If No, why not? 
 
8. Please read the following statement and tick the option which best describes your view: 
 
"Overall, the GB authorities' initial response to the P.kernoviae outbreak has been as rapid and effective as 
could be expected" 
 
Disagree Strongly 
Disagree 
Neither agree nor disagree 
Agree 
Agree Strongly 
Please explain your answer 
  
C. Phytophthora Programme Board and Sub-groups 
 
9. Were you a member of the main Phytophthora Programme Board?  
 
Yes 
No 
If Yes please give dates of involvement 
 
10. Please list any Sub-groups you belonged to 
 
11. Please respond to the following statement: 
 
"The Phytophthora Programme Board was an effective mechanism for overseeing the P.ramorum and 
P.kernoviae outbreak" 
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Disagree Strongly 
Disagree 
Neither agree nor disagree 
Agree 
Agree Strongly 
 
12. What, in your opinion, were the main strengths of the Phytophthora Programme Board and Sub-groups? 
 
13. What, in your opinion, were its main weaknesses? 
 
14. Would you recommend a similar set up to oversee the new programme of work? 
 
15. If you answered Yes to Q14, can you suggest improvements to the current mode of working? If you 
answered No to Q14, what alternative structure would you like to see put in place? 
 
16. Please respond to the following statement: 
 
"There has been good coordination between Government agencies under the emergency P.ramorum and 
P.kernoviae programme" 
 
Comments  
 
D: Implementation of policy 
 
17. In your opinion, how effective were the following actions in limiting the spread of P.ramorum /P.kernoviae 
 

a. Inspection of cargo at ports  
 

b. Plant passporting 
 

c. Clearance of uninfected Rhododendron ponticum from woodland areas 
 

d. Clearance of uninfected Rhododendron ponticum from boundaries of gardens 
 

e. Inspections of nurseries and garden centres 
 

f. Destruction of diseased plants and restrictions on plant movements in nurseries 
 

g. Destruction of diseased plants and restrictions on plant movements in historic gardens 
 

h. Establishment of the P.kernoviae management zone in Cornwall 
 
Very effective 
Effective 
Ineffective 
Very ineffective 
Don't know 
 
Comments 
18. Do you feel that the progressive spatial spread of these pathogens in Great Britain could have been 
avoided?  
 
Yes  
No 
Don‟t know 
 
If Yes, how could it have been avoided? 
 
19. Please describe any difficulties you have faced in performing your role within the Emergency Control 
Programme that were administrative, logistical or practical. 
 
E: Legal aspects 
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20. Do you feel that the legal framework for the management of P.ramorum /P.kernoviae was adequate? 
 
Yes 
No 
 
Please give details of how you think it served the necessary actions of the authorities well, and where you think 
it was limiting. 
 
F: Research 
 
21. In your opinion, how adequate is the scientific knowledge base concerning P.ramorum and P.kernoviae in 
this country?  
 
 
Please specify in terms of:  P. ramorum P.kernoviae 
a. Identification Good/Fair/Poor Good/Fair/Poor 
b. Dispersal/transmission Good/Fair/Poor Good/Fair/Poor 
c. Effects of management Good/Fair/Poor Good/Fair/Poor 
d. Host range and spore production Good/Fair/Poor Good/Fair/Poor 
e. Future risks Good/Fair/Poor Good/Fair/Poor 
 
 
Comments 
 
22. What do you think should be the priorities for future research? 
 
G: Stakeholder engagement 
 
23. Which of the following stakeholder engagement activities have you used? Please tick those that apply 
 
Printed leaflet/ Information sheet 
Poster 
Meeting 
Online information 
 
 
24. Please respond to the following statement: 
 
"Overall, stakeholders been closely involved in the planning and execution of the Emergency Control 
Programme" 
 
Disagree Strongly 
Disagree 
Neither agree nor disagree 
Agree 
Agree Strongly 
Don‟t know 
Comments  
 
25. What could have been done better to communicate with and involve 
stakeholders? 
 
26. Please list any new stakeholders that need to be brought on board under the new programme of work? 
 
H: The role of the general public 
 
27. Please read the following statement and tick the option which best describes your view: 
 
"The general public have played a central role in the implementation of the Emergency Programme" 
Disagree Strongly 
Disagree 
Neither agree nor disagree 
Agree 
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Agree Strongly 
Don‟t know 
 
28. In future action, do you think there should be a greater role for the public in managing the P.ramorum / 
P.kernoviae problem? 
 
Yes 
No 
Please explain your answer 
 
I: Resources 
 
29. Were sufficient resources allocated to the following programme components? 
 

a. Plant health inspections Yes       No 

b. Laboratory identification Yes       No 

c. Research and Development Yes       No 

d. Stakeholder engagement Yes       No 

 
Comments  
 
J. Europe 
 
30. To what extent was the ability of Great Britain to effectively deal with P.ramorum /P.kernoviae affected by 
the actions in other European member states? Please give details 
 
K. Future strategy 
 
31. Prior to the new commitment to £25million for managing Pr/Pk, how did you feel about the future impacts of 
Pr/Pk in the following habitats? 
 

a. In historic gardens  
b. In nurseries and garden centres  
c. In woodland 
d. In heathland  

 

Very optimistic 

Optimistic 

Undecided 

Pessimistic 

Very pessimistic 

 
Comments  
 
32. After the new commitment to £25million for managing Pr/Pk, how do you feel about the future impacts of 
Pr/Pk in the following habitats? 
 

e. In historic gardens  
f. In nurseries and garden centres  
g. In woodland 
h. In heathland  

 

Very optimistic 

Optimistic 

Undecided 

Pessimistic 

Very pessimistic 
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33.In order of priority, what in your opinion does government and its agencies now need to do in order to 
improve or build upon the Emergency Programme? Please consider existing measures and suggest new 
policies where appropriate 
 

a. In historic gardens 

b. In nurseries and garden centres 

c. In woodland 

d. In heathland 

 
L. Any other comments 
 
34. Would you like to make any other comments? 
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Appendix 2: Copy of Stakeholders on-line questionnaire 

A : Introductory questions 
 

1. Name 
 

2. Organisation 
 

3. Please give brief details of your role at this organisation 
 

4. Please give a description of the capacity in which you have been involved with P.ramorum and/ or 
P.kernoviae.   

Please give details of locations, dates of involvement and specific duties. 
 

5. Is your organisation based within the Cornwall P.kernoviae management zone? 
 

Yes 
No 

 
6. Please give your overall assessment of the importance of the P.ramorum /P.kernoviae. issue in Great 

Britain by responding to the following statement: 
 
"P.ramorum  and P.kernoviae. are a serious threat to the biodiversity, landscape and horticultural 
heritage of Great Britain" 

 
Disagree Strongly 
Disagree 
Neither agree nor disagree 
Agree 
Agree Strongly 
Please explain your answer  
 
  Why do you say that?  
 
B: Involvement with P.ramorum  and P.kernoviae 
 
7. Please choose one of the options to indicate the nature of your involvement with P.ramorum /P.kernoviae: 
 
A: You have direct experience of Pr and Pk because of an infection on land or a nursery that you own or have 
responsibility for 
 
B: You do not have direct experience of the management of Pr and Pk, but it is an issue that the organisation 
you work for/represent is concerned about 
 
C: Both of the above 
 
 If you answered A or C, to Q7 please continue to Q8 
 If you answered B, to Q7 please skip to Q26 
 
8. Please give details of the land that you own or manage where there has been outbreak of P.ramorum 
/P.kernoviae. Please include the size of the area, location, and land use (public or private garden, woodland or 
heathland) 
 
9. Have you had an outbreak of: 
P.ramorum only 
P.kernoviae only 
Both 
 
10. Were you aware of P.ramorum /P.kernoviae as a risk before the outbreak on your land?  
If you answered Yes, what was your source of information on this?  
 
11. Had you taken any actions to minimise the risk form P.ramorum /P.kernoviae  before the outbreak? 
 
Yes 
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No 
If yes, what were these? 
 
12. When was P.ramorum /P.kernoviae first identified on your land or in your nursery? 
 
13. How was this identification made? 
 

As a result of an official inspection 

As a result of your own observation 

As a result of an observation by another. (Please specify 
below) 

 
14. How many and what species of plants and trees were initially found to be infected? 

Species name      Number of plants 
 
C: Action taken by you 
 
15. What action did you take in response to the disease outbreak? (Please tick all that apply) 
 

Destruction of infected plants 

Destruction of non-infected susceptible species 

Stopping movement of plants 

Clearance of non-infected Rhododendron ponticum 

Other measures ( Please give details)  

 
16. If you cleared R.ponticum did you receive any financial assistance? 
 
17. Have you permanently changed any of your working practices following the disease outbreak?   
If Yes, please give details 
 
18. Has the outbreak of P.ramorum /P.kernoviae changed your attitudes to the risk from plant/tree diseases 
generally?   
If No, why not? 
 
19. What has been the impact of the disease on your business?  
 
D: Action taken by official authorities 
 
20. Please indicate which of the following actions were undertaken by authorities following the discovery of 
P.ramorum /P.kernoviae on your property  
(Please tick all that apply). 
 

Destruction of infected plants 

Quarantine of plants 

Restrictions on movements of plants 

Clearance of non-infected Rhododendron ponticum 

Other measures ( Please give details)  

 
21. How would you assess your working relationship with the Plant Health Inspectors?  
 

Very satisfactory 

Satisfactory 

Neutral 

Unsatisfactory 

Very unsatisfactory 

 
If applicable, what improvements would you like to see in the way inspectors work? 
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22. With which inspectors did you have contact? 
 
PHSI 
FC 
Both 
 
23. Were you provided with enough information by the inspectors to make informed choices about managing 
the disease?  
If No, please give details. 
 
24. Were the legal requirements that you needed to take action on clearly explained to you?  
If No, please give details. 
 
25.Do you think that the official response was well co-ordinated between the different government agencies of 
Defra and the Forestry Commission?  
Comments 
 
26. Overall, how would you assess the way in which the management of P.ramorum /P.kernoviae was carried 
out by authorities on your property?  
 

Very satisfactory 

Satisfactory 

Neutral 

Unsatisfactory 

Very unsatisfactory 

 
Comments 
 
E. Details of other involvement with the P. ramorum/ P.kernoviae issue 
 
27. Please explain how your organisation is involved in the P.ramorum /P.kernoviae issue 
 
28. Is your organisation's main concern related to the impact on 
 

Woodland 

Heathland 

Gardens 

Nurseries 

 
(Please tick all that apply) 
 
F. Influence on decision-making and policy 
 
29. Please list any of the sub-groups of the management board that you or your organisation have been 
involved with 
 
30. Did this opportunity allow you to influence decision-making?  
 
Yes       No     Not applicable 
 
31. Did you respond to the policy review and public consultation?  
 
Yes       No 
 
32. Did you think that the policy review set out the right options for consultation? 
 
Yes       No 
 
33. Could the process have been improved?   
Yes       No 
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If Yes, in what ways? 
 
34. Have you had the opportunity to be part of decision-making or the policy process in any other ways?   
Yes       No 
If Yes, in what ways?  
 
35. Do you have any suggestions on how your views could be better incorporated into decision-making and the 
policy process in the future? 
 
G. Communication Activities  
 
36. Please read the following statement and tick the option which best describes your view: 
 
""The Government and its agencies is doing an effective job communicating the risks from P. ramorum and P. 
kernoviae and the need for action" 
 
Disagree Strongly 
Disagree 
Neither agree nor disagree 
Agree 
Agree Strongly 
Please explain your answer  
 
37. Please list any of the public or stakeholder meetings organised by Defra or the FC that you or your 
organisation attended.   
Please state date and location and whether you found it useful  
 
38. Please indicate the source of any other information you have received about P. ramorum and P. kernoviae   
Please select all that apply 
 

Printed leaflet or information sheet 

Defra website 

Forestry Commission website 

Poster 

Email bulletin 

Personal communication with officials 

Other (please specify) 

 
39. What further communication activities with Pr/Pk stakeholders would you like to see be undertaken by 
government agencies? 
 
H. Effectiveness of management carried out 
 
40 . In your opinion, how effective were the following actions in limiting the spread of P.ramorum /P.kernoviae 
 

i. Inspection of cargo at ports  
 

j. Plant passporting 
 
k. Clearance of uninfected Rhododendron ponticum from woodland areas 

 
l. Clearance of uninfected Rhododendron ponticum from boundaries of gardens 
 
m. Inspections of nurseries and garden centres 

 
n. Destruction of diseased plants and restrictions on plant movements in nurseries 

 
o. Destruction of diseased plants and restrictions on plant movements in historic gardens 

 
p. Establishment of the P.kernoviae management zone in Cornwall 
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Very effective 

Effective 

Ineffective 

Very ineffective 

Don't know 

 
Comments 

 
41. How would you assess the effectiveness of the emergency programme in managing the overall threat from 
Pr and Pk in this country? 
 

Very effective 

Effective 

Ineffective 

Very ineffective 

Don't know 

 
 
Comments   
 
M. Future strategy 
 
31. Prior to the new commitment to £25million for managing Pr/Pk, how did you feel about the future impacts of 
Pr/Pk in the following habitats 
 
 

i. In historic gardens  
j. In nurseries and garden centres  
k. In woodland 
l. In heathland  

 

Very optimistic 

Optimistic 

Undecided 

Pessimistic 

Very pessimistic 

 
Comments  
 
32. After the new commitment to £25million for managing Pr/Pk, how do you feel about the future impacts of 
Pr/Pk in the following habitats? 
 

m. In historic gardens  
n. In nurseries and garden centres  
o. In woodland 
p. In heathland  

 

Very optimistic 

Optimistic 

Undecided 

Pessimistic 

Very pessimistic 

 
Comments  
 
44. In order of priority, what in your opinion does government and its agencies now need to do in order to 
improve or build upon the Emergency Programme? Please consider existing measures and suggest new 
policies where appropriate.  
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a. In historic gardens 
b. In nurseries and garden centres 
c. In woodland 
d. In heathland 
 
N. Any other comments 
45. Would you like to make any other comments? 

 


